



# ZPUNK TOKEN Roadmap

Q3  
23

- ✓ - Start of the project
- ✓ - Launching the website | Discord | Twitter | Instagram
- ✓ - Token development and creation on Polygon
- ✓ - Fair launch
- ✓ - Launch on Uniswap DEX
- ✓ - Whitepaper release
- ✓ - Listing on CoinGecko
- ✓ - Listing on CoinMarketCap

Q1  
24

- ✓ - dapp development
- ✓ - Staking development
- ✓ - First Launchpad investment
- 5000 Holders
- 5000 Discord and telegram Members
- ✓ - Starting of big giveaways and contests
- Large influencer marketing push
- Large social media marketing campaign

Q3  
24

- ✓ - Reaching 250,000 holders
- Reaching more than 100,000 community members
- ✓ - Listing ZPT on more centralized exchanges
- Launching Zpunks online store

Q1  
25

- ✓ - Reaching 5 Million Dollar Market Cap
- Listing on tier 1 Centralized Exchanges
- ✓ - Zpunk Token Holders will start receiving special NFTs created by Cryptofy
- Zpunks holders and the community will decide the future of the project

Q4  
23

- ✓ - Reaching 500 Discord members
- ✓ - Reaching 500 Telegram members
- Reaching 1000 Holders
- ✓ - Third party audit
- ✓ - Beginning marketing
- ✓ - Launchpad investment strategy planning
- ✓ - dapp and staking preparation

Q2  
24

- ✓ - 250,000 Dollar Market Cap
- Cex Listings
- 10,000 Holders
- Website Redesign
- Additional Launchpad investments

Q4  
24

- Reaching 100,000 Holders
- Listing on more Centralized Exchanges
- Hosting more giveaways to ZPunks holders
- ✓ - Staking and dapp launch

25

TO THE MOON

