

Melvich Community SCIO

Update for Melvich Community Council:
15th March 2022

OSCR
Scottish Charity Regulator
www.oscr.org.uk

**Registered
SCIO
SC050942**





Progress since last Community Council meeting:

- Community growing project volunteers have ordered and installed various items for use on the site of the former village hall.
- Maps showing the boundaries of the land being purchased from a local land owner have been prepared for the land adjacent to former village hall. Solicitors progressing the land purchase now that land purchase extent agreed.
- Feedback on specification aspects of new facility from our community received and reviewed. This info will be fed into the next stage of work.
- Melvich Community SCIO board agreed to use RIBA Plan of Work stages for design/build of Community Hub.
- March 2022 community update and questionnaire on Melvich public toilets prepared and getting printed at moment.




Approximate extent of land in process of being purchased by Melvich Community SCIO

Approximate extent of land already owned by Melvich Community SCIO

Ownership of this triangle of land in process of being investigated

Approximate extent of planned community asset transfer

RIBA Plan of Work





Work planned in coming months:

- Complete legal process to transfer land adjacent to the former village hall (completion expected end 03/2022).
- Perform consultation on community asset transfer of public toilets then progress with evidence if supported.
- Continue community growing project on site of former village hall (ready for Spring 2022).
- Commence RIBA stage 1 (Preparation and briefing) subject to sufficient funding being available for contract award.
- Issue next community update leaflet in March 2022.



Any comments / questions ?



For more information, please visit www.melvichcommunityscio.org
or email us at secretary@melvichcommunityscio.org