

**Red Circle  
Healthcare  
Advisory**

# **Case Study: Implementation of CostIQ Costing Software at Wirral University Teaching Hospital NHS Foundation Trust**

February 2026

# Executive Summary

**Organisation:** Wirral University Teaching Hospital NHS Foundation Trust (WUTH)

**Project:** Implementation of Red Circle  CostIQ Costing Software

**Timeline:** Summer 2025

**Objective:** Establish robust patient-level costing capability for National Cost Collection (NCC) submission and local decision support

## Key Outcomes:

- Successful two-phase implementation completed within tight national submission deadlines
- Automated costing model delivering accurate patient-level costs
- Improved data quality and validation processes established
- Sustainable costing capability with ongoing support framework

# Background

Wirral University Teaching Hospital NHS Foundation Trust required a flexible, robust costing solution to meet both national reporting requirements and local analytical needs. The Trust sought a partner who could deliver:

- Compliance with NHS England costing standards and National Cost Collection requirements
- A system designed by NHS cost accountants for NHS cost accountants
- Full transparency and control over costing rules and methodologies
- Capability to scale from proof-of-concept to production implementation

Red Circle  Healthcare Advisory was selected to implement their CostIQ software solution, leveraging their extensive NHS costing expertise and client-centred approach.

# The Challenge

WUTH faced several key challenges:

- **Tight deadlines:** National Cost Collection submission timelines required rapid but accurate implementation
- **Data complexity:** Integration of financial ledger data and patient-level activity data from multiple sources
- **Data quality issues:** Need to identify and resolve data anomalies before cost allocation
- **Technical capability:** Requirement for a system that staff could maintain independently post-implementation
- **Flexibility needs:** Ability to adapt the model to local requirements whilst meeting national standards

# Solution Approach

Red Circle  proposed a **two-phased implementation methodology** that balanced risk mitigation with delivery speed.



Red Circle  
Healthcare  
Advisory

## Phase 1: Proof-of-Concept Trial

A pilot implementation to validate software functionality and methodology before full-scale deployment.

## Phase 2: Full-Scale NCC Implementation

Roll-out of the validated model for complete National Cost Collection submission.

This approach provided WUTH with confidence in the system's capabilities whilst establishing a repeatable standard operating procedure for future costing periods.

# Implementation Process 1

## Phase 1: Proof-of-Concept Trial (Early Summer 2025)

### Initial Setup

- Automated global model configured as the foundation
- Nicola (WUTH project lead) provided two essential datasets:
  - Financial ledger data
  - Patient-level activity data

### Data Integration & Quality Assurance

- Data schemas established and mapped to Red Circle's flexible framework
- Data imported and comprehensive quality checks performed
- Quality process successfully identified critical issues:
  - Missing month of radiology data flagged immediately
  - Issues communicated to WUTH IT department
  - Data quality problems resolved by client team

# Implementation Process 2

## Cost Allocation Rules Configuration

- Approximately two weeks spent defining cost allocation methodology
- Fixed apportionment tables established for overhead allocation
- Dynamic apportionments configured based on ledger information
- Rules ensured all overhead and management costs properly allocated to patient-facing activities

## Validation & Review

- Costs allocated to corresponding activities in collaboration with WUTH
- High-level output reports generated
- Reports shared with client to verify overall cost calculations
- Confirmation obtained that system performed as intended

## Key Success Factors:

- Early identification of data quality issues prevented downstream problems
- Collaborative approach with WUTH ensured rules reflected local understanding
- Transparent reporting gave client confidence in methodology

# Phase 2: Full-Scale NCC Implementation (Mid-Late Summer 2025)

## Rapid Scale-Up

- Following successful trial approval, project advanced immediately to production
- Validated trial model copied, including all established cost allocation rules
- Configuration reuse significantly reduced implementation time

## Production Data Processing

- New full-year financial and activity dataset acquired from WUTH
- Pre-configured rules applied to complete dataset
- Full NCC extract generated for the Trust

## Timeline Considerations

- Project moved directly from trial to NCC implementation due to tight national deadlines
- Phased approach enabled rapid deployment whilst maintaining quality
- No lengthy gap between phases ensured momentum and resource efficiency

## Outcomes:

- Complete NCC submission data produced
- All NHS England costing standards met
- Scalability of solution demonstrated effectively

# Standard Operating Procedure Established



The successful implementation informed the development of a repeatable SOP for future costing periods:

## Stage 1: Trial Model Development

- Initial model built and validated with client
- Client satisfaction with system logic and outputs confirmed
- Quality assurance processes embedded

## Stage 2: Production Model Deployment

- All configurations and rules copied to production model
- Next dataset processed with established rules
- Review performed to identify any drastic changes requiring investigation

## Stage 3: Handover & Ongoing Support

- System formally handed over to WUTH
- Trust empowered to maintain system independently
- Red Circle  team remains available for ongoing support as needed

This approach ensures:

- Consistent, repeatable process for future years
- Client ownership and sustainability
- Reduced implementation time for subsequent periods
- Ongoing quality assurance

# Key Features Delivered



## Flexibility

- No strict data schema requirements – system adapted to WUTH's existing data structures
- Local schema mapping gave full control over data imports
- User-configurable rule-based processing

## Transparency

- Complete visibility of cost tracing from activity back to source
- Full access to all allocation rules
- Client able to understand and validate every cost assignment

## Control

- WUTH maintains full access to modify rules as needed
- No dependency on vendor for routine changes
- Open system architecture enables client autonomy

## Compliance

- National schema mappings ensure generic rules work across all trusts
- Built-in DVE (Data Validation Engine) rules
- Reporting and exports in required NCC format

# Results & Benefits



## Immediate Outcomes

- **On-time delivery:** NCC submission deadline met despite tight timescales
- **Data quality improvement:** Systematic identification and resolution of data issues
- **Accurate costing:** Patient-level costs calculated using robust, auditable methodology
- **Knowledge transfer:** WUTH team trained and confident in system operation

## Longer-Term Benefits

- **Sustainable capability:** Trust able to maintain and develop system independently
- **Repeatable process:** Clear SOP established for future costing periods
- **Decision support:** High-quality cost information available for local management
- **Flexibility for evolution:** System can adapt as Trust requirements change

## Strategic Value

- **Best-in-class platform:** Modern, AI-developed technology designed for NHS costing
- **Community membership:** Access to Red Circle  user community, events, and webinars
- **Benchmarking capability:** Aligned data enables comparison across Red Circle  client base
- **Ongoing partnership:** Continued support relationship with experienced NHS costing specialists

# Conclusion



The implementation of Red Circle  CostIQ at Wirral University Teaching Hospital demonstrates the effectiveness of a phased, partnership-based approach to NHS costing system deployment. By combining:

- Proven methodology developed through extensive NHS experience
- Flexible, modern technology platform
- Client-centred service delivery
- Structured but adaptable implementation approach

Red Circle  successfully delivered a sustainable costing capability that met both immediate NCC submission requirements and longer-term analytical needs.

The establishment of a clear standard operating procedure ensures WUTH can efficiently produce subsequent cost collections whilst maintaining the quality and rigour established during this initial implementation.

# About Red Circle Healthcare Advisory



Red Circle  Healthcare Advisory specialises in NHS costing solutions, combining:

- Over 30 years of healthcare costing industry experience
- Software designed by NHS cost accountants for NHS practitioners
- Commitment to developing relationships, not just selling software
- Active user community providing peer support and shared learning

For more information: [www.redcirclehca.com](http://www.redcirclehca.com)

# Our Team

Red Circle  
Healthcare  
Advisory



**James Wilson**  
**Managing Director**



**Mauli Hewavitarne**  
**Director of Costing**



**David Molyneux**  
**Chief Technology Officer**

## **Our approach to this engagement**

This deployment team was be overseen by James Wilson.

Mauli Hewavitarne and David Molyneux implemented the CostIQ application.

# Testimonial



*“Having previously worked with suppliers who frequently changed staff without notice, added unexpected charges, and billed for work we ended up doing ourselves — all wrapped in impressive visuals but little real substance — the difference with Red Circle has been striking. Their transparency, consistency and genuine delivery focus have been a breath of fresh air.*

*The implementation was methodical and evidence-based. Their data quality checks flagged critical issues — including a missing month of radiology data — before these became problems in our submission. That level of rigour gave me confidence in both the system and the team.*

*“What impressed me most was the transparency. We had complete visibility of cost allocation rules and could validate every cost assignment ourselves. This wasn't a black box solution — we maintained full control over the methodology whilst meeting national standards.*

*“Red Circle delivered on time despite tight NCC submission deadlines, which was non-negotiable for us.*

*“The system does exactly what it claims to do: it provides accurate patient-level costing with full audit trails. We can now maintain and develop it independently, which was a key requirement.*

*“Bottom line: they delivered a sustainable costing capability that met both our immediate compliance needs and longer-term analytical requirements. The proof is in the submission — we met our deadline with a robust, defensible dataset.”*



**Robbie Chapman**  
**Deputy Chief Finance Officer**  
**Wirral University Hospitals**

**Red Circle  
Healthcare  
Advisory**

# **James Wilson**

**Managing Director**

**[james.wilson@redcirclehca.com](mailto:james.wilson@redcirclehca.com)**

**01454 406100**



<https://redcirclehca.com>