

South Seas Club Ownership Update: March 9th 2023

- South Seas Club Main Roofs Completed, soffit and fascia are on backorder- expecting any day now.
- Reconstruction Scope finalized, Permit filed for, Flood Elevation Survey in process for Lee County Permit. Attics have been re-insulated.
- Interior Drywall: On hold for permitting.



Overall contractor ATI is still experiencing delays with permitting.