

SOUTH SEAS CLUB OWNERS WEEKLY UPDATE 11/18/2022

ATI (Onsite Contractor) is making progress at the property.

Please note: HGV did not enter units due to work being done. On their next visit, HGV will have interior shots to share.

Listed below please find updates:

Attach please find the latest updates. I also included ATI matrix report.

Codes for Reference

TL = Total Loss/Non Salvageable FF&E

IH = Industrial Hygienist

Green= Completed

FF&E=Interior furnishing and accessories

- Mor Sport was out this past week to inspect tennis courts.
- Tree West and Island Home Services inspecting all landscaping and will provide update.

Daily Update:

- Mobilize labor, equipment, and materials for phase 1 - **Continued**
- Set stabilization drying equipment (Dehu's and HEPA Air Scrubbers) throughout the affected areas based on priority. - **We are in the process of removing the equipment from the IH cleared units each day.**
- Manipulate and protect furniture in the affected units prior to demo - **Continued**
- Start inventorying the damaged FF&E. We will be providing a report of all damaged FF&E. - **Completed - Working on getting the TL reports out.**

Phase 1 Interior Demolition

- South Sea Club - **100% Completed**

Phase 2 Interior Demolition

- South Sea Club - **50% Completed**

Phase 2 - Debris Removal Grounds -

- South Sea Club - **20% Completed**

Attach please find photos of HGV November 9th visit.

FYI: Employee housing site is being used for debris for all properties except HGV.

NOVEMBER 9, 2022

SOUTH SEAS CLUB ONSITE PICTURES













DO NOT OVERLOAD THE DRYER
OVERLOADING MAY DAMAGE THE DRYER
AND SHORTEN THE LIFE OF THE DRYER
DO NOT OVERLOAD THE WASHER
DO NOT OVERLOAD THE WASHER
DO NOT OVERLOAD THE WASHER

WARNING
DO NOT OVERLOAD THE DRYER
OVERLOADING MAY DAMAGE THE DRYER
AND SHORTEN THE LIFE OF THE DRYER
DO NOT OVERLOAD THE WASHER
DO NOT OVERLOAD THE WASHER
DO NOT OVERLOAD THE WASHER