

AGILE BUSINESS ANALYSIS

COURSES DETAILS

ABOUT US

Agile Business Analysis Consulting was founded with the aim to create a significant space into IT Training & Consulting, Managed IT Services and Technology Transformation Domain. The Company's management team consists of experienced ITSM, IT Infrastructure & Operations, Marketing and Finance personnel who have worked together in the past.

OUR VISION

At Agile BA our vision is to be a Global leader in IT Consulting domain by going the extra mile for our clients through endless consultation to ensure we are the best among all.

OUR MISSION

Our mission is to reduce operational costs of IT Support & Business services by improving efficiency through TACTFUL approach of managing client's IT Infrastructure. We help our client to achieve their business goals.



Website

www.agileba.net.au

Address

133 Kewdale
Road, Kewdale
WA 6105

Contact

+61 423721774

Email

info@agileba.net.au

Thank you for trusting us!

PROJECT MANAGEMENT PROFESSIONAL (PMP)

Introduction: Project Management

- What is a Project?
- What is Project Management?
- Project vs Program vs Portfolio
- Project Life Cycle
- Project Manager and his Roles & Responsibilities
- Trends in Project Management
- Agile Considerations
- Importance of PMO
- Types of Organization and their influences in a project
- Other factors influencing a project
- Stakeholders and their influence in a project

Project Integration Management

- Develop Project Charter
- Develop Project Management Plan
- Direct and Manage Project Work
- Manage Project Knowledge
- Monitor and Control Project Work
- Perform Integrated Change Control
- Close Project or Phase

Project Scope Management

- Plan Scope Management
- Collect Requirements
- Define Scope
- Create WBS
- Validate Scope
- Control Scope

Project Schedule Management

- Plan Schedule Management
- Define Activities
- Sequence Activities
- Estimate Activity Durations
- Develop Schedule
- Control Schedule

Project Cost Management

- Plan Cost Management
- Estimate Costs
- Determine Budget
- Control Costs

Project Quality Management

- Plan Quality Management
- Manage Quality
- Control Quality

Project Resource Management

- Plan Resource Management
- Estimate Activity Resources
- Acquire Resources
- Develop Team
- Manage Team
- Control Resources

Project Communication Management

- Plan Communications Management
- Manage Communications
- Monitor Communications

Project Risk Management

- Plan Risk Management
- Identify Risks
- Perform Qualitative Risk Analysis
- Perform Quantitative Risk Analysis
- Plan Risk Responses
- Implement Risk Responses
- Monitor Risks

Project Procurement Management

- Plan Procurement Management
- Conduct Procurements
- Control Procurements

Project Stakeholder Management

- Identify Stakeholders
- Plan Stakeholder Management
- Manage Stakeholder Engagement
- Monitor Stakeholder Engagement

Payment

- Courses Fees: \$1800