

ASI-002

JANUARY 22, 2025

PAGE 1

This ASI-001 summarizes the changes depicted in the revised construction drawings and specifications dated 1/21/2025. The contents of these revised documents alter and amend the drawings issued in the Coordinated Construction set issued 1/8/2025.

GENERAL INFORMATION

General Contractor is requested to provide a DEDUCT Change Order Proposal (COP GC-01) for the scope changes depicted in the revised CONSULTANT DRAWINGS (see also ASI-001 for corresponding Architectural drawings) and described as follows. Please itemize all scope change items within each Change Order Proposal including credits for work items removed from the scope.

SCOPE CHANGES (SAME AS A

1. See ASI-001 for scope changes.

DRAWINGS

1. **Drawing A-001:**
 - a. Drawing schedule updated to reflect revised drawings.
2. **Drawing C-001:**
 - a. REMOVE: Scope of work for concrete ramp and retaining wall including handrails/guardrails.
 - b. ADD: Sloped concrete sidewalk, and cast-in-place concrete stairs w/ handrails.
3. **Drawing C-003:**
 - a. REMOVE: Scope of work for concrete ramp and retaining wall including handrails/guardrails.
 - b. ADD: Sloped concrete sidewalk, and cast-in-place concrete stairs w/ handrails.
4. **Drawing C-004:**
 - a. REMOVE: Scope of work for concrete ramp and retaining wall including handrails/guardrails.
 - b. ADD: Sloped concrete sidewalk, and cast-in-place concrete stairs w/ handrails.
5. **Drawing C-005:**
 - a. Stair details added.

ASI-002

JANUARY 22, 2025

PAGE 2

6. Drawing S-101:

- a. REMOVE: Scope of work for concrete ramp and retaining wall including handrails/guardrails.

7. Drawing S-102:

- a. REMOVE: Scope of work for concrete ramp and retaining wall including handrails/guardrails.
- b. REMOVE: Guard rail along Sallyport driveway.

8. Drawing S-302:

- a. REMOVE railing in detail 4.

9. Drawing M-5:

- a. REVISE HVAC at Room 208.

10. Drawing E-5:

- a. REVISE lighting at Room 208.

END.
MG ARCHITECTS, LTD.

JMS/sog

Attachments:

- 1. All drawings referenced above.