


Project Start Date: 1-Sep-25

#	Task/Project Name	Agency	Start	End	Days	Status	Week Starting:	% Done
	Quarter 1		Oct-Dec					
	Salamander Printer key install and set up	SD OEM	1-Oct-25	1-Oct-25	1	Complete	100%	100%
	2025 Q4 Quarterly Report	LEMPG	1-Oct-25	31-Oct-25	23	Complete	100%	100%
	2025 Q4 Work Plan Report	LEMPG	1-Oct-25	31-Oct-25	23	Complete	100%	100%
	October: Fire Safety, Halloween safety and Cyber Safet	Co	1-Oct-25	31-Oct-25	23	Complete	100%	100%
	Stop the Bleed	Co	8-Oct-25	8-Oct-25	1	Complete	100%	100%
	Qtr Drill	LEMPG	9-Oct-25	9-Oct-25	1	Complete	100%	100%
	Lake Preston fire Presentation	LEMPG	14-Oct-25	14-Oct-25	1	Complete	100%	100%
	Active Shooter Training	Co	17-Oct-25	17-Oct-25	1	Complete	100%	100%
	DeSmet Fire Presentation	LEMPG	30-Oct-25	30-Oct-25	1	Complete	100%	100%
	Arlington Fire Presentation	LEMPG	4-Nov-25	4-Nov-25	1	Complete	100%	100%
	Quarter 1 Monitor Visit W Adam	LEMPG	1-Oct-25	31-Dec-25	66	Complete	100%	100%
	LCAR w Regional Coordinator	LEMPG	1-Oct-25	31-Dec-25	66	Complete	100%	100%
	Fire Alarms - RedCross	LEMPG	1-Jul-25	31-Dec-25	132	Complete	100%	100%
	CPR/AED Training	Co	6-Nov-25	6-Nov-25	1	Complete	100%	100%
	CPR/AED Training	Co	14-Nov-25	14-Nov-25	1	Complete	100%	100%
	CAD - Tango Tango	LEMPG	1-Oct-25	31-Dec-25	66	Complete	100%	100%
	LEPC Meeting	LEMPG	19-Nov-25	19-Nov-25	1	Complete	100%	100%
	Professional Development Series Certificate	LEMPG	1-Jun-26	31-May-27	264	Complete	100%	100%
	Winter Weather Training	SD OEM	6-Nov-25	6-Nov-25	1	Blocked	100%	100%
	FEMA Lead Continuity of Operations	SD OEM	29-Oct-25	29-Oct-25	1	Blocked	100%	100%
	Rapid Needs Assessment	SD OEM	17-Nov-25	18-Nov-25	2	Complete	100%	100%
	LEPC meeting	LEMPG	19-Nov-25	19-Nov-25	1	Complete	100%	100%
	Lp N Tower install		21-Nov-25	5-Dec-25	11	Complete	100%	100%
	Court Security Grant Review		24-Nov-25	24-Nov-25	1	Complete	100%	100%
	Participate in 1 Drill per Quarter	LEMPG	1-Oct-25	31-Dec-25	66	Complete	100%	100%
	Gas leak at school		2-Dec-25	2-Dec-25	1	Complete	100%	100%
	PDM completion		9-Dec-25			Complete	100%	100%
	POD		11-Dec-25	11-Dec-25		Complete	100%	100%
	Update School plans		12-Dec-25	30-Jan-26		Complete	50%	
	Semi in Lake		15-Dec-25	15-Dec-25		Complete		
	Vehicle fire		16-Dec-25	16-Dec-25		Complete		



**STATE OF SOUTH DAKOTA  
DEPARTMENT OF PUBLIC SAFETY - OFFICE OF EMERGENCY MANAGEMENT  
LOCAL EMERGENCY MANAGEMENT PERFORMANCE GRANT**

**Quarterly Report Single Signature Sheet**

**Kingsbury County**

**1 Quarter**

**Quarterly Report**

I certify that I have reviewed the work plan and documentation as reported in this quarterly activity report and have found it to comply with the goals, objectives and requirements as identified in the Local Emergency Management Performance Grant.

I further certify that the hours of the Emergency Management staff indicated on their respective time sheets are true and correct and in accordance with policy and necessary signatures are in place and complete.

\_\_\_\_\_  
County Commission Chairperson

\_\_\_\_\_  
Date

**85-21**

In submitting this claim, the claimant represents that justification to support this claim is contained in the approved jurisdictions work plan. I certify that all hours recorded on included time sheets are accurate and were worked in performance of emergency management activities.

I further certify that all claims listed on this grant reimbursement request have been paid without use of federal funds, and I allow the submitted costs to be used to match the state EMPG grant.

\_\_\_\_\_  
County Emergency Manager

\_\_\_\_\_  
Date

**Salary & Benefits**

I certify all claims have been paid and proof of such payment is on file in the office of the County Auditor. I also certify that the emergency manager(s) has/have worked the required hours per the Schedule of Required Hours for the months that this report is produced for. These claims represent the COUNTY SHARE of emergency management salary and benefits only.

\_\_\_\_\_  
County Auditor

\_\_\_\_\_  
Date

*Failure of the county/district to accomplish the objective and work requirement set forth in the LEMPG Agreement, submit the required paperwork and documentation, and forward this report within established guidelines without adequate justification and acceptance by the State, will subject the county to the withholding of funds, from whatever source, provided under this agreement.*