

IN THE VILLAGE OF CENTERTOWN, MISSOURI

Bill No. 0020-010

Ordinance No. 202

AN ORDINANCE AUTHORIZING THE CHAIRMAN TO MODIFY TASK ORDER 8 OF THE MASTER AGREEMENT FOR PROFESSIONAL SERVICES CONTRACT WITH BARTLETT AND WEST, INC.

BE IT ORDAINED BY THE BOARD OF TRUSTEES OF THE VILLAGE OF CENTERTOWN, MISSOURI, AS FOLLOWS:

Section 1: The Board of Trustees for the Village of Centertown, Missouri, authorizes Adam Brown as the Chairman of the Board of Trustees for the Village of Centertown, Missouri, to modify Task Order 8 of the Master Agreement for Professional Services between the Village of Centertown and Bartlett & West, Inc., dated September 10, 2018, and ordained in Ordinance 192, dated the same.

Section 2: Amendment No. 1 to Task Order No. 8 modifies the Master Agreement, removing all scope items related to the new well house.


Section 3: The services removed from Task Order 8 reduces the hourly not-to-exceed fee of \$266,128 by the amount of \$73,309. The new hourly not-to-exceed fee will be \$192,819.

Section 4: This ordinance shall be in full force and effect upon passage and approval.

FIRST READING HELD: May 20, 2020


SECOND READING HELD AND FINAL PASSAGE ON THIS 20th DAY OF MAY, 2020 BY THE FOLLOWING VOTE:

	Aye	Nay
Adam Brown	<u>X</u>	_____
Celine Whitaker	<u>ABSENT</u>	_____
Heather Hunger	<u>X</u>	_____
Paula Hinshaw	<u>X</u>	_____
Sherry Kempf	<u>X</u>	_____



Chairman, Board of Trustees

ATTEST:



Village Clerk

BARTLETT & WEST, INC.
AGREEMENT FOR PROFESSIONAL SERVICES

AMENDMENT NO. 1
TO TASK ORDER NO. 8

WHEREAS, Village of Centertown, Missouri, (CLIENT) and Bartlett & West, Inc., (CONSULTANT) have entered into an Agreement dated October 24, 2017, hereinafter referred to as the "Original Agreement," for professional services, and

WHEREAS, CLIENT and CONSULTANT have entered into Task Order No. 8

NOW THEREFORE, CLIENT and CONSULTANT agree to amend Task Order No. 8 as follows:

1. COMPENSATION FOR SERVICES:

- a. The original hourly not-to-exceed fee will be reduced by \$73,309.00 due to the scope of work being reduced. The new hourly not-to-exceed fee will be \$192,819.00 for this Task Order.

2. SCOPE OF WORK

- a. The following items shall be removed from the Scope of Work:
 - i. All incomplete scope items related to the new well house.


Except as provided in this or previous Amendments, all other terms and conditions of the Original Agreement shall remain in full force and effect. In the event of any conflict between the terms and conditions of the Original Agreement and the terms and conditions of this or previous Amendments, the Original Agreement shall control unless otherwise stated.

IN WITNESS WHEREOF, the parties hereto agree to modify the above-referenced Agreement as set forth in this Amendment, effective this 20th day of May, 2020.

CLIENT:
VILLAGE OF CENTERTOWN, MISSOURI

CONSULTANT:
BARTLETT & WEST, INC.





By (print name): Adam Brown

By (print name): Gary Davis

Title: Chairman of the Board of Trustees

Title: Project Manager

Date Signed: 5/20/2020

Date Signed: 4/19/2020