

Redwood River One Watershed, One Plan Partnership
Plan Development Timeline

				2023			2024												2025												2026						
Start Date	End Date	Task		Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
PHASE 1: Pre-Planning																																					
10/1/2023	6/30/2026	1.1	Establish and Maintain Partnership*																																		
10/1/2023	1/30/2024	1.2	Develop Grant Work Plan, Budget, and Timeline*																																		
12/1/2023	3/31/2024	1.3	Aggregate Watershed Information																																		
1/1/2024	5/31/2024	1.4	Notify plan review authorities & host public kickoff meeting																																		
2/1/2024	4/30/2024	1.5	Hire consultant																																		
PHASE 2: Draft Plan																																					
3/1/2024	6/30/2024	2.1	Write the land and water resources narrative																																		
5/1/2024	8/31/2024	2.2	Identify and prioritize resources and issues																																		
7/1/2024	3/31/2025	2.3	Establish measurable goals																																		
9/1/2024	1/31/2025	2.4	Develop a targeted implementation schedule																																		
8/1/2024	3/31/2025	2.5	Describe implementation programs																																		
7/1/2024	4/30/2025	2.6	Determine Organizational Arrangement for Implementation																																		
3/1/2025	5/31/2025	2.7	Write Plan Final Review Draft																																		
1/1/2024	5/31/2025	2.8	Outreach, facilitation and other planning activities																																		
PHASE 3: Plan Review and Submission																																					
6/1/2025	9/30/2025	3.1	Conduct formal review																																		
10/1/2025	2/28/2026	3.2	Write final plan and submit to BWSR																																		
3/1/2026	6/30/2026	3.3	Adopt plan locally																																		
		3.4	Grant reporting (deadline = February 1 of each year)																																		

*work that occurs before the 1W1P grant agreement is signed is not reimbursable with grant dollars.