

Indialantic Villas Electrical Box Replacement Project

Suggested order of repairs for 2020 (exact dates TBD):

1. Units 29-32
2. Units 13-16
3. Units 1-4
4. Units 5-8
5. Units 25-28

Remainder to address in 2021 and beyond:

6. Units 41-44
7. Units 33-36
8. Units 17-20
9. Units 21-24

Completed in 2019:

10. Units 45-48
11. Units 37-40

Completed in 2018:

12. Units 9-12

Page down for photos of boxes for each building.

Units 1-4



Units 5-8




Units 13-16



Units 17-20 seem OK. Monitor and replace in future.

Units 17-20




Units 21-24 seem OK. Monitor and replace in future.


Units 21-24 (pool area)



Units 25-28




Units 29-32



Units 33-36 seem mostly OK; corrosion on bottom of 2nd conduit. Replace in 2021.

Units 33-36





Units
33-36,
second
from left

Units 41-44 have corrosion on several boxes. Should probably replace in 2021?

Units 41-44 (villas)

