

MILESTONE ROADMAP FOR YEAR 1

Will be updated after ICO

PHASE 1

- ICO – Will be completed October 31st 2024.
 - Level 1 completed June 30th
 - Level 2 completed August 31st
 - Level 3 completed October 31st
- Social Media Marketing Strategy- Completed
- Celebrity Endorsements- TBD
- Influencers- Completed
- Meet and Greet with ICO \$FJCC Holders- Will be scheduled after ICO
- Video Marketing campaign –Will start after ICO
- Partner with places of worship and agnostic community leaders for vetting and acceptance into FJCC Programs – Will be disclosed at 1st Meet and Greet
- Partner with trade school providers and businesses that will provide custom training for people enrolled in FJCC programs – Will be disclosed at 1st Meet and Greet
- Define Version 1.0 of the FJCC program- Will be discussed in 1st Meet and Greet.
- DEX listing- Will be completed 3 months after ICO
- Creation of FJCC marketplace- By December 31st 2024
- Admission of 10-20 people per Partner location into FJCC programs (Actual number of participants depend on ICO success- By December 31st 2024
- Meet and greet #2 with Updates on program success and what's next- By May1st 2025
- CEX Listing- To be discussed at Meet and Greet #2

Next phases of the project will be discussed after meet and greet #2