

GAPOA Road Projects

This report does not identify start date or gravel conditions, which will be advertised when available. Due to weather conditions and contractor/equipment availability, this schedule is subject to change.

Road	Project	Gravel	Status	Assigned	Date Updated	Comments
GARN	Remove edges; Grade; Clear Ditches; Add Gravel	7	In progress	Roads Manager	9/27/2023	
GARS	Remove edges; Grade; Clear Ditches; Add Gravel	8	In progress	Roads Manager	9/27/2023	
Steep Dr	Grade; Clear/Create Ditches; Add Gravel		Completed	Roads Manager	9/27/2023	
Marc's Pl	Top Ditch/Drainage; Grade		Not started	Roads Manager	9/27/2023	
Stephanie St	Remove edges; Correct Slope; Clear Ditches; Add Gravel	1	Not started	Roads Manager	9/27/2023	
Stephanie St	Culvert Pipe at bottom possible replacement		Being Reviewed	Roads Manager	9/27/2023	Culvert Cleared, Catch Basin created, Marked with Safety Posts
Lisa Ln	Grade		Not started	Roads Manager	9/27/2023	
Mallard Ln			No Known Issues	Unassigned	9/27/2023	
Roberts Ln	Grade		Not started	Roads Manager	9/27/2023	
Pats Pl	Top Drainage; Grade		Not started	Roads Manager	9/27/2023	
Turtle Ln			No Known Issues	Unassigned	9/27/2023	
Gander Ln			No Known Issues	Unassigned	9/27/2023	
Pete's Pl	Grade at top		Not started	Roads Manager	9/27/2023	
High View Rd	Grade; Clear Ditches; Add Gravel	1	In progress	Roads Manager	9/27/2023	
High View Rd	@Meadow Dr lower catch basin		In progress	Roads Manager	9/27/2023	Old Culvert found by Roads Mgr, Ends Cleared, Ditch Opened
High View Rd	Grade Sunrise View to GARNs; Add Gravel	1	Not started	Roads Manager	9/27/2023	
Meadow Dr	Grade		Not started	Roads Manager	9/27/2023	
Sunrise View	Add Gravel		Postponed	Roads Manager	9/27/2023	
Tall Pines Dr	Formatting 2nd Survey for Property Owners Consideration		Postponed	Roads Manager	11/18/2022	
Tall Pines Dr	Patching as needed for safety (ONGOING)		In progress	Roads Manager	9/27/2023	20 - AQUAPHALT
High Ridge Rd	Ditch/Drainage; Grade	4	In progress	Roads Manager	9/27/2023	
Top Ridge Rd	Clear Ditches; Grade (at end)	3	Not started	Roads Manager	9/27/2023	
GARS	Potholes (ONGOING)		In progress	Property Manager	11/18/2022	
GARN	Potholes (ONGOING)		In progress	Property Manager	11/18/2022	