

01/ Series Introduction02/ About Eric Denzelle03/ Timelines04/ Budget & Sponsorship05/ Project Needs


"Ties" is an episodic drama series that follows the life of Langston Broussard, a public relations professional who returns home to Atlanta to help revamp the family business. But as soon as he starts to find his stride, family drama and personal relationships complicate an already tense environment.


Alongside his colorful family and friends, Langston navigates the ups and downs of the relationships we all face.


"We are family, held together by the ties that bind. Nothing will tear us apart."




Inspired by the ensemble cast structure, "Ties" explores the lives of millennials navigating career, relationships and purpose from the perspective of the Black family unit.



















- Born in Beaumont, Texas; raised in La Marque, Texas
- Graduate of Dillard University (2011, Mass Communication) and Full Sail University (2017, Public Relations)
- Studied vocal performance, creative writing, journalism and media law
- Started working as a independent film writer in 2017
- Opened 12th and Main Media, LLC in 2019



2017: First draft was created



2022: Scenes from Pilot shot; prelim casting completed



2019: One-Act Preview Produced



2023: Pre-Production for Pilot/10-episode season



Phase I: Budgeting and Planning - Q3 2023

Kick off fundraising campaign
Start Network Casting
Marketing Kit Complete
Schedule Outline & Production Dashboard

Phase III: Production Q2 2024

Full month of production
Confirm scheduled based on shot list
Capture BTS footage
Addt'l support needed for continuity
outreach for premiere's & viewings

Phase II: Pre-Production - Q1 2024

Hiring/Casting of Cast/Crew - Main DP & Editor
Production Coordinator and or Production Consultant
Rehearsal or Table Reads
Partner or Community Sponsorships
Location Scouting
Script Breakdown/Forecasting Needs
Complete Storyboard & Shot List
Schedule 1st Production Mtg - 2 wks from scheduled shoot
Schedule 2nd Production Mtg - 1 wk from schedule shoot

Phase IV: Post-Production - Q3 2024


First Draft of series cuts due from Editor - notes provided
Second/Final series cut due from Editor
Premiere schedule

This production budget consist of:


- Equitable wages for cast/crew
- Renting premium equipment
- Location rentals
- Services for the team

A frustrated Cesar (Eduardo José Paco Mateo) challenges his wife's abilities.

Allocation Breakdown



Crew and Equipment 62.1%



Phase I


- Fundraising
 - Street Team/Guerrilla Marketing
 - Find Partnerships



Phase II

- People
 - Recasting roles
 - Production team
- Places
 - Location Scouting

PROJECT NEEDS



Phase III

- Filming
 - Team and Schedules
- BTS/Marketing efforts

Phase IV

- Edits/Premier Event
- Distribution
- Advertising

PROJECT MEDS

CAST & CREW

People are always the most important element of any production. The needs we have are:

- Casting/Recasting
 - 3 main roles
 - Various day players
- Production/Post Team
 - Producers
 - Fundraising
 - On-set support
 - Story Development
- Street Team

