

Control de proyecto

Proyecto:	
Lugar:	
Fecha inicio:	16-dic16-may

Actual gastado		Por utilizar		Actual gastado		Por utilizar	
Materiales	₡	25 259 451,96	₡	20 515 803,36	₡	4 743 648,60	
Sub contratos	₡	3 595 500,00	₡	4 123 721,74			
Mano de obra	₡	22 250 000,00	₡	21 162 499,00	₡	1 087 501,00	
Alquileres	₡	500 000,00	₡	607 000,00	₡	-	
Transportes	₡	250 000,00	₡	302 295,08	₡	-	
Imprevistos	₡	-	₡	428 308,77			
Administración	₡	4 250 000,00	₡	3 825 000,00	₡	425 000,00	
Total	₡	56 104 951,96	₡	50 964 627,96	₡	6 256 149,60	

Indicativo		Actividad		Actual gastado		Presupuestado	
BO	Preliminares		₡	222 299,39	₡	298 350,00	
OG	Obra gris		₡	10 861 685,00	₡	11 277 278,76	
IN	Instalaciones		₡	3 357 139,93	₡	4 863 976,20	
AC	Acabados		₡	6 074 679,04	₡	8 819 847,00	
			₡	20 515 803,36	₡	25 259 451,96	

ID	Fecha	# fact	Tipo	Actividad	Descripción	Cantidad	Costo U		Costo total
1	6-dic		MO		Adelanto Mano de obra	1	₡	2 250 000,00	₡ 2 250 000,00
2	7-dic		AD		Administración	1	₡	1 700 000,00	₡ 1 700 000,00
3	12-dic	162522	MT	OG	Lámina blanca HE #26	52	₡	10 890,94	₡ 566 328,88
4	10-dic	7967	MT	IN	Tube 100x100	1	₡	18 685,00	₡ 20 164,49
5	10-dic	7967	MT	BO	Amarra plástica	6	₡	797,00	₡ 5 160,64
6	10-dic	7967	MT	IN	Caja rectangular EMT	5	₡	517,00	₡ 2 789,68
7	10-dic	7967	MT	BO	Clavo corriente 2"	23	₡	676,00	₡ 16 779,10
8	10-dic	7967	MT	BO	Clavo corriente 2 1/2"	23	₡	673,00	₡ 16 704,64
9	10-dic	7967	MT	BO	Toma doble parche	4	₡	752,00	₡ 3 246,18
10	10-dic	7967	MT	IN	Supermix concreto seco	1	₡	2 312,00	₡ 2 495,07
11	10-dic	7967	MT	IN	Cable #8 verde	2	₡	735,00	₡ 1 586,40
12	10-dic	7967	MT	IN	Cable #4 blanco	4	₡	1 876,00	₡ 8 098,17
13	10-dic	7967	MT	IN	Cable #4 Rojo	8	₡	1 876,00	₡ 16 196,35

14	10-dic	7967	MT	IN	Caja de registro barra tierras	1 ¢	2 761,00 ¢	2 979,62
15	10-dic	7967	MT	IN	Conector varilla coperwell	1 ¢	1 222,00 ¢	1 318,76
16	10-dic	7967	MT	IN	Varilla Coperwell	1 ¢	12 350,00 ¢	13 327,88
17	10-dic	7967	MT	IN	EMT conector tornillo 1/2"	1 ¢	139,00 ¢	150,01
18	10-dic	7967	MT	IN	EMT conduleta 1 1/2"	1 ¢	20 065,00 ¢	21 653,76
19	10-dic	7967	MT	IN	EMT conector tornillo 1 1/2"	1 ¢	629,00 ¢	678,80
20	10-dic	7967	MT	IN	Combo base medidor	1 ¢	51 000,00 ¢	55 038,23
21	10-dic	7967	MT	IN	EMT tubo 1/2"	1 ¢	1 982,00 ¢	2 138,94
22	10-dic	7967	MT	IN	EMT tubo 1 1/2"	1 ¢	9 703,00 ¢	10 471,29
23	10-dic	7967	MT	BO	Semiduro tabla 1x12	16 ¢	1 429,00 ¢	24 674,39
24	10-dic	7967	MT	BO	Alambre negro #16	50 ¢	560,00 ¢	30 217,06
25	10-dic	7967	MT	IN	Cable rojo #12	1 ¢	23 451,00 ¢	25 307,87
26	10-dic	7967	MT	IN	Adaptador PVC 1/2"	2 ¢	155,31 ¢	335,22
27	10-dic	7967	MT	IN	Codo liso PVC 1/2"	10 ¢	120,80 ¢	1 303,65
28	10-dic	7967	MT	IN	Tubo presión PVC 1/2"	4 ¢	2 473,00 ¢	10 675,26
29	10-dic	7967	MT	IN	Pegamento PVC 1/4	1 ¢	10 280,97 ¢	11 095,03
30	10-dic	7967	MT	IN	Llave chorro 1/2"	1 ¢	431,00 ¢	465,13
31	10-dic	7967	MT	BO	Bisagra 3"	1 ¢	1 207,00 ¢	1 302,57
32	10-dic	7967	MT	BO	Regla 1x3	15 ¢	1 275,00 ¢	20 639,33
33	10-dic	7967	MT	BO	Semiduro regla 1x3	100 ¢	325,00 ¢	35 073,38
34	10-dic	7967	MT	BO	Tornillo techo 2"	4 ¢	1 869,00 ¢	8 067,96
35	10-dic	7967	MT	BO	Alfajilla 2x3	80 ¢	700,00 ¢	60 434,13
36	14-dic	8437	MT	OG	Cemento gris	100 ¢	5 465,00 ¢	620 929,69
37	14-dic	8437	MT	OG	Piedra cuarta	12 ¢	16 106,00 ¢	219 594,37
38	14-dic	8437	MT	OG	Arena	12 ¢	16 527,00 ¢	225 334,42
39	14-dic	8437	MT	OG	Tubo 1x2 HN	6 ¢	4 563,00 ¢	31 106,70
40	14-dic	8437	MT	OG	Regla 1x3	40 ¢	353,00 ¢	16 043,05
41	14-dic	8437	MT	OG	Alfajilla 2x3	40 ¢	769,00 ¢	34 949,31
42	14-dic	8437	MT	OG	Tabla 1x12	24 ¢	1 429,00 ¢	38 966,89
43	14-dic	8437	MT	OG	Clavo acero 3.50 x 3 mm	500 ¢	24,00 ¢	13 634,32
44	14-dic	8437	MT	IN	CPVC adptador Macho 1/2"	10 ¢	313,00 ¢	3 556,29
45	14-dic	8437	MT	IN	CPVC codo 1/2"	15 ¢	316,00 ¢	5 385,56
46	14-dic	8437	MT	IN	CPVC Tee 1/2"	15 ¢	419,91 ¢	7 156,48
47	14-dic	8437	MT	IN	CPVC tubo 1/2"	6 ¢	6 522,00 ¢	44 461,52
48	14-dic	8437	MT	IN	PVC Adaptador 1/2"	10 ¢	97,79 ¢	1 111,08
49	14-dic	8437	MT	IN	PVC Tee 1/2"	15 ¢	102,21 ¢	1 741,95
50	14-dic	8437	MT	IN	PVC Codo 1/2"	25 ¢	102,21 ¢	2 903,26
51	14-dic	8437	MT	IN	PVC Tee 2"	8 ¢	876,00 ¢	7 962,44
52	14-dic	8437	MT	IN	PVC codo 2"	12 ¢	632,00 ¢	8 616,89
53	14-dic	8437	MT	IN	PVC Codo 2" 45°	12 ¢	584,00 ¢	7 962,44

54	14-dic	8437	MT	IN	PVC Reducción 75-50	2	₡	1 168,00	₡	2 654,15
55	14-dic	8437	MT	IN	PVC Reducción 100-75	1	₡	2 287,00	₡	2 598,47
56	14-dic	8437	MT	IN	PVC Yee 2"	8	₡	1 703,00	₡	15 479,50
57	14-dic	8437	MT	IN	PVC Yee 3"	2	₡	3 261,00	₡	7 410,25
58	14-dic	8437	MT	IN	PVC Yee 4"	3	₡	4 964,00	₡	16 920,19
59	14-dic	8437	MT	IN	PVC Tubo 1/2"	6	₡	3 132,00	₡	21 351,35
60	14-dic	8437	MT	IN	PVC Tubo 2"	6	₡	4 619,00	₡	31 488,46
61	14-dic	8437	MT	IN	PVC Tubo 3"	2	₡	9 491,00	₡	21 567,22
62	14-dic	8437	MT	IN	PVC Tubo 4"	4	₡	9 929,20	₡	45 125,97
63	14-dic	8437	MT	IN	EMT Caja cuadrada	4	₡	517,70	₡	2 352,83
64	14-dic	8437	MT	IN	Conduit curva 18 mm	10	₡	477,88	₡	5 429,64
65	14-dic	8437	MT	IN	Conduit conector 18 mm	15	₡	146,02	₡	2 488,60
66	14-dic	8437	MT	IN	Conduit tubo 18 mm	10	₡	1 237,17	₡	14 056,64
67	14-dic	8437	MT	IN	Conduit curva 12 mm	120	₡	398,23	₡	54 295,96
68	14-dic	8437	MT	IN	Conduit conector 12 mm	200	₡	111,95	₡	25 439,37
69	14-dic	8437	MT	IN	Conduit Tubo 12 mm	100	₡	764,60	₡	86 873,35
70	14-dic	8437	MT	IN	Caja octogonal EMT 1/2"	30	₡	477,80	₡	16 286,20
71	14-dic	8437	MT	IN	Caja rectangular EMT 1/2"	50	₡	517,70	₡	29 410,37
72	14-dic	8437	MT	OG	Alambre negro #16	100	₡	575,00	₡	65 331,12
73	14-dic	8437	MT	OG	Varilla Grado 40 #4	6	₡	2 411,00	₡	16 436,17
74	14-dic	8437	MT	OG	Varilla Grado 40 #3	700	₡	1 317,00	₡	1 047 456,68
75	18-dic	8997	MT	OG	Disco corte metal 9"	10	₡	1 831,86	₡	20 700,02
76	18-dic	8997	MT	OG	Disco corte metal 14"	7	₡	3 066,37	₡	24 254,98
77	21-dic		SB		Movimiento de tierras	1	₡	465 000,00	₡	465 000,00
78	28-dic		MO		Pago mano de obra #1	1	₡	2 101 388,00	₡	2 101 388,00
79	31-dic	9817	MT	IN	Conduit curva 38 mm	1	₡	1 417,00	₡	1 622,15
80	31-dic	9817	MT	IN	Conduit conector 38 mm	1	₡	361,77	₡	414,15
81	31-dic	9817	MT	IN	Conduit unión 38 mm	3	₡	297,35	₡	1 021,20
82	31-dic	9817	MT	IN	Conduit unión 38 mm	4	₡	3 493,00	₡	15 994,87
83	31-dic	9817	MT	IN	Centro de carga 24 esp	1	₡	95 000,00	₡	108 754,14
84	31-dic	9817	MT	OG	Bloque 15x20x40	900	₡	473,00	₡	487 333,01
85	31-dic	9817	MT	OG	Varilla #3	150	₡	1 323,00	₡	227 181,67
86	31-dic	9817	MT	OG	Pegabloque	100	₡	3 097,00	₡	354 538,48
87	31-dic	9817	MT	OG	Clavo acero 3.50 x 3 mm	500	₡	24,90	₡	14 252,52
88	31-dic	9817	MT	OG	Regla 1x3	200	₡	370,16	₡	84 750,38
89	31-dic	9817	MT	OG	Tabla 1x12	340	₡	1 450,00	₡	564 376,72
90	31-dic	9817	MT	OG	Piedra cuarta	12	₡	17 964,00	₡	246 778,02
91	31-dic	9817	MT	OG	Arena	12	₡	16 106,00	₡	221 253,99
92	7-ene	1825	MT	IN	PVC Tubo 2"	5	₡	4 500,00	₡	26 173,11
93	7-ene	1825	MT	OG	Malla electrosoldada	12	₡	8 950,00	₡	124 932,98

94	7-ene	1825	MT	OG	Disco diamantado 9"	1 ¢	6 154,87 ¢	7 159,65
95	7-ene	1825	MT	IN	Conduit Unión 18 mm	15 ¢	158,19 ¢	2 760,22
96	7-ene	1825	MT	IN	Conduit unión 12 mm	50 ¢	109,29 ¢	6 356,58
97	7-ene	1825	MT	OG	Pegabloque	15 ¢	3 050,00 ¢	53 218,66
98	7-ene	1825	MT	OG	Cemento gris	100 ¢	5 234,51 ¢	608 904,03
99	7-ene	1825	MT	OG	Bloque 15x20x40	400 ¢	473,00 ¢	220 086,78
100	9-ene	167988	IM		Emulsión asfáltica INTACO	2 ¢	56 840,00 ¢	113 680,00
101	10-ene	10196	MT	OG	Entrepiso	1 ¢	748 075,85 ¢	748 075,85
102	14-ene		AL		Puntales	1 ¢	180 000,00 ¢	180 000,00
103	14-ene	11384	MT	OG	Alambre negro #16	50 ¢	649,75 ¢	32 487,50
104	14-ene	11384	MT	OG	Tubo cuadrado 25x25	1 ¢	13 032,00 ¢	13 032,00
105	14-ene	11384	MT	OG	Varilla #3	100 ¢	1 488,21 ¢	148 821,00
106	14-ene	11384	TR		Transporte	1 ¢	10 000,00 ¢	10 000,00
107	4-ene	108054	MT	AC	Piso tipo madera	60,75 ¢	5 504,42 ¢	377 864,67
108	4-ene	108054	MT	AC	Innodoro Mercury	1 ¢	137 168,15 ¢	155 000,01
109	4-ene	108054	MT	AC	Innodoro Oporto	2 ¢	53 097,35 ¢	120 000,01
110	4-ene	108054	TR		Transporte	1 ¢	35 000,00 ¢	39 550,00
111	8-ene	1203677	MT	AC	Costa blanco marfil	73 ¢	8 907,61 ¢	734 788,75
112	8-ene	1203677	TR		Flete	1 ¢	35 000,00 ¢	39 550,00
113	20-ene	12283	MT	IN	PVC Codo Sanitario 2"	8 ¢	1 057,41 ¢	9 517,50
114	20-ene	12283	MT	IN	Conduit curva 18 mm	15 ¢	676,99 ¢	11 425,18
115	20-ene	12283	MT	OG	Varilla #3	100 ¢	1 321,00 ¢	148 625,22
116	20-ene	12283	MT	OG	Clavo acero 3.50 x 3 mm	250 ¢	29,73 ¢	8 362,28
117	20-ene	12283	MT	OG	Regla 1x3	20 ¢	1 592,92 ¢	35 843,77
118	20-ene	12283	MT	OG	Tabla 1x12	10 ¢	6 300,89 ¢	70 891,08
119	20-ene	12283	TR		Flete	1 ¢	10 000,00 ¢	11 250,96
120	23-ene	12577	MT	OG	Piedra quinta	12 ¢	16 928,05 ¢	228 993,47
121	23-ene	12577	MT	OG	Arena	12 ¢	17 443,63 ¢	235 967,95
122	23-ene	12577	MT	OG	Bloques 12x20x40	1000 ¢	393,90 ¢	444 038,77
123	23-ene	12577	MT	OG	Mortero pegablock	100 ¢	3 362,17 ¢	379 013,41
124	23-ene	12577	MT	OG	Cemento gris	50 ¢	5 309,73 ¢	299 279,76
125	23-ene	12577	TR		Flete	1 ¢	30 000,00 ¢	33 818,64
126	23-ene		AL		Alquiler vibrador	1 ¢	32 000,00 ¢	32 000,00
127	25-ene	12772	MT	OG	Bloques 15x20x40	160 ¢	506,98 ¢	90 016,64
128	20-ene	12283	TR		Flete	1 ¢	15 000,00 ¢	16 645,74
129	10-ene		MO		Pago mano de obra #2	1 ¢	2 101 389,00 ¢	2 101 389,00
130	24-ene		MO		Pago mano de obra #3	1 ¢	2 101 389,00 ¢	2 101 389,00
131	3-feb	13592	MT	OG	Clavo Corriente 2"	10 ¢	752,21 ¢	8 450,35
132	3-feb	13592	MT	OG	Cemento gris	40 ¢	5 234,00 ¢	235 195,52
133	3-feb	13592	MT	OG	Varilla #3	25 ¢	1 323,00 ¢	37 156,53

134	3-feb	13592	MT	OG	Pegabloque	5 ¢	3 362,00 ¢	18 884,39
135	3-feb	13592	MT	OG	Bloque 12x20x40	35 ¢	394,00 ¢	15 491,72
136	3-feb	13592	TR		Transporte	1 ¢	15 000,00 ¢	16 851,04
137	8-feb	14382	MT	OG	Tornillo techo 2"	2000 ¢	45,60 ¢	91 195,30
138	8-feb	14382	MT	OG	Placa HN 15x15	12 ¢	3 846,15 ¢	46 155,94
139	8-feb	14382	MT	OG	Brocha 2"	2 ¢	1 280,20 ¢	2 560,52
140	8-feb	14382	MT	OG	Mecha	5 ¢	4 620,51 ¢	23 103,66
141	8-feb	14382	MT	OG	Thinner	3 ¢	8 245,00 ¢	24 736,17
142	8-feb	2000331333	MT	OG	Tubo estructural 100x150	7 ¢	48 310,00 ¢	191 066,05
143	8-feb	2000331333	MT	OG	Perfil C 50x100	24 ¢	16 800,00 ¢	227 808,00
144	8-feb	2000331333	MT	OG	Tubo estructural 100x100	3 ¢	38 275,00 ¢	64 876,13
145	8-feb	2000331333	MT	OG	Tubo cuadrado 25x25	17 ¢	6 145,00 ¢	59 022,73
146	11-feb		TR		Transporte láminas	1 ¢	22 000,00 ¢	22 000,00
147	13-feb	14982	MT	OG	Minio	2 ¢	11 460,18 ¢	25 847,83
148	13-feb	14982	MT	OG	Clavo impacto 1 1/4"	300 ¢	18,58 ¢	6 285,93
149	13-feb	14982	MT	OG	Regla 1x3	30 ¢	1 339,91 ¢	45 331,45
150	13-feb	14982	MT	OG	Clavo 3.50 x 50 mm	750 ¢	25,65 ¢	21 694,59
151	13-feb	14982	MT	AC	Repemax	220 ¢	3 430,00 ¢	850 980,33
152	13-feb	14982	TR		Transporte	1 ¢	15 000,00 ¢	16 915,86
153	13-feb		IM		Lámina acrílica	2 ¢	21 970,65 ¢	43 941,29
154	14-feb		AL		Alquiler andamios	10 ¢	18 250,00 ¢	182 500,00
155	7-feb		MO		Pago mano de obra #4	1 ¢	2 101 389,00 ¢	2 101 389,00
156	18-feb	15269	MT	OG	Plástico negro	18 ¢	526,55 ¢	10 691,71
157	18-feb	15269	MT	AC	Perfil angular 25x25	70 ¢	357,30 ¢	28 214,10
158	18-feb	15269	MT	AC	Perfil canal cielo 1 1/2 x 4.88	15 ¢	1 198,00 ¢	20 271,38
159	18-feb	15269	MT	AC	Perfil furring	110 ¢	712,00 ¢	88 350,26
160	18-feb	15269	MT	AC	Clavo impacto 1 1/4"	800 ¢	22,00 ¢	19 853,99
161	18-feb	15269	MT	AC	Tornillo torlack 1/2"	30 ¢	372,00 ¢	12 589,23
162	18-feb	15269	MT	AC	Tornillo durock 1 1/4"	1500 ¢	27,00 ¢	45 686,74
163	18-feb	15269	MT	AC	Tornillo punta corriente	500 ¢	409,00 ¢	22 713,33
164	18-feb	15269	MT	AC	J gypsum	15 ¢	797,00 ¢	13 486,05
165	18-feb	15269	MT	AC	Muro seco	20 ¢	4 871,00 ¢	109 896,35
166	18-feb	15269	MT	AC	Cinta durock 4"	2 ¢	1 851,00 ¢	4 176,11
167	18-feb	15269	MT	OG	Disco corte 9"	5 ¢	2 513,00 ¢	14 174,17
168	18-feb	15269	MT	OG	Soldadura 6013 3/32	2 ¢	19 353,00 ¢	43 662,99
169	18-feb	15269	MT	IN	Tubo conduit 1 1/4"	4 ¢	4 178,00 ¢	18 852,27
170	18-feb	15269	MT	IN	Tubo conduit 1/2"	40 ¢	898,00 ¢	40 520,19
171	18-feb	15269	MT	IN	Unión conduit 18 mm	4 ¢	170,00 ¢	767,09
172	18-feb	15269	MT	IN	Unión conduit 12 mm	30 ¢	105,00 ¢	3 553,41
173	18-feb	15269	MT	IN	Conector conduit 12 mm	100 ¢	130,00 ¢	14 664,88

174	18-feb	15269	MT	IN	Caja octogonal EMT 1/2"	20	₺	368,00	₺	8 302,58
175	18-feb	15269	MT	OG	Cemento gris	40	₺	5 674,00	₺	256 026,23
176	18-feb	15269	MT	AC	Lámina plycem 1.22x2.44	17	₺	7 146,00	₺	137 039,91
177	18-feb	15269	TR		Transporte	1	₺	15 000,00	₺	16 921,01
178	18-feb		MT	OG	Lastre	1	₺	180 000,00	₺	180 000,00
179	25-feb		AL		Alquiler plancha	1	₺	37 500,00	₺	37 500,00
180	25-feb		MT	AC	Cielo raso PVC	1	₺	683 200,00	₺	683 200,00
181	26-feb		MT	OG	Lastre	1	₺	100 000,00	₺	100 000,00
182	27-feb	16635	MT	IN	PVC Tubo 1/2"	6	₺	3 915,93	₺	26 447,83
183	27-feb	16635	MT	AC	Lija agua	35	₺	469,69	₺	18 504,75
184	27-feb	16635	MT	IN	PVC Codo 4" 45°	3	₺	3 584,07	₺	12 103,24
185	27-feb	16635	MT	IN	PVC Tee 4"	2	₺	5 807,52	₺	13 074,49
186	27-feb	16635	MT	IN	PVC Codo 4" 90°	4	₺	4 280,97	₺	19 275,52
187	27-feb	16635	MT	IN	PVC Tee lisa 1/2"	10	₺	177,17	₺	1 994,32
188	27-feb	16635	MT	IN	PVC Codo liso 1/2"	15	₺	169,12	₺	2 855,55
189	27-feb	16635	MT	IN	CPVC Codo liso 1/2"	10	₺	413,72	₺	4 657,04
190	27-feb	16635	MT	AC	Revestimiento SUR	20	₺	5 028,54	₺	113 207,66
191	27-feb	16635	MT	AC	Repemax	70	₺	3 500,00	₺	275 784,58
192	27-feb	16635	TR		Transporte	1	₺	15 000,00	₺	16 884,77
193	21-feb		MO		Mano de obra #5	1	₺	2 101 389,00	₺	2 101 389,00
194	7-mar		MO		Mano de obra #6	1	₺	2 101 389,00	₺	2 101 389,00
195	8-mar		AD		Administración pago #2	1	₺	2 125 000,00	₺	2 125 000,00
196	7-mar	17632	MT	AC	Repemax	50	₺	3 500,00	₺	196 785,10
197	7-mar	17632	MT	AC	Cinta juntas 4"	2	₺	1 765,49	₺	3 970,54
198	7-mar	17632	MT	AC	Cinta papel 2"	1	₺	1 673,36	₺	1 881,67
199	7-mar	17632	MT	OG	Esquinero gypsum	6	₺	408,85	₺	2 758,48
200	7-mar	17632	MT	OG	Track	3	₺	1 923,54	₺	6 488,98
201	7-mar	17632	MT	OG	Stud	5	₺	2 106,55	₺	11 843,93
202	7-mar	17632	MT	OG	Gypsum interior	6	₺	5 334,51	₺	35 991,50
203	7-mar	17632	MT	AC	Revestimiento SUR	6	₺	10 046,46	₺	67 782,64
204	7-mar	17632	MT	AC	Clavo acero 3.50 x 3 mm	250	₺	29,73	₺	8 357,74
205	7-mar	17632	MT	AC	Regla 1x3	8	₺	1 278,76	₺	11 503,58
206	7-mar	17632	MT	IN	Sifon concreto	2	₺	4 481,28	₺	10 078,28
207	7-mar	17632	MT	IN	Trampa de grasa	1	₺	6 419,47	₺	7 218,61
208	7-mar	17632	MT	OG	Durock	2	₺	7 070,80	₺	15 902,04
209	7-mar	17632	TR		Transporte	1	₺	15 000,00	₺	16 867,29
210	7-mar	17659	MT	IN	Cable #12 azul	3	₺	17 002,50	₺	57 637,62
211	7-mar	17659	MT	IN	Cable #12 negro	3	₺	17 002,50	₺	57 637,62
212	7-mar	17659	MT	IN	Cable #12 verde	5	₺	17 002,50	₺	96 062,71
213	7-mar	17659	MT	IN	Cable #12 blanco	5	₺	17 002,50	₺	96 062,71

214	7-mar	17659	MT	IN	Cable #12 rojo	5 ¢	17 002,50 ¢	96 062,71
215	7-mar	17659	MT	IN	Tubo 3/4 Conduit	6 ¢	1 810,62 ¢	12 275,82
216	7-mar	17659	MT	IN	Apagador triple	1 ¢	2 438,41 ¢	2 755,36
217	7-mar	17659	MT	IN	Apagador 3way	6 ¢	1 217,17 ¢	8 252,29
218	7-mar	17659	MT	IN	Apagador sencillo	8 ¢	1 053,10 ¢	9 519,88
219	7-mar	17659	MT	IN	Placa toma 220	3 ¢	1 019,47 ¢	3 455,95
220	7-mar	17659	MT	IN	Toma 220	3 ¢	1 787,08 ¢	6 058,11
221	7-mar	17659	MT	IN	Tomacorriente GFCI	7 ¢	6 530,00 ¢	51 651,54
222	7-mar	17659	MT	IN	Tomacorriente	20 ¢	1 584,07 ¢	35 799,45
223	7-mar	17659	MT	IN	Conector beige/rojo	200 ¢	107,52 ¢	24 299,16
224	7-mar	17659	MT	IN	Cable TGP 2x12	45 ¢	823,01 ¢	41 849,44
225	7-mar	17659	MT	IN	Conector EMT TSJ 1/2"	30 ¢	119,47 ¢	4 049,97
226	7-mar	17659	MT	IN	Cable #8 blanco	20 ¢	802,83 ¢	18 143,69
227	7-mar	17659	MT	IN	Cable #8 rojo	40 ¢	802,83 ¢	36 287,38
228	7-mar	17878	MT	AC	Tornillo torlack 1/2"	10 ¢	372,00 ¢	4 489,23
229	7-mar	17878	MT	AC	Canal cielo	10 ¢	1 198,00 ¢	14 457,27
230	19-jul		MT	IN	Hojalatería	1 ¢	478 260,00 ¢	478 260,00
231	20-mar	233517	SB		Mueble de baño	1 ¢	79 984,50 ¢	79 984,50
232	20-mar		AL		Alquiler batidora	1 ¢	175 000,00 ¢	175 000,00
233	24-mar	19229	MT	AC	Bondex plus	60 ¢	4 945,48 ¢	296 729,00
234	24-mar	19229	MT	AC	Repemax	6 ¢	4 465,00 ¢	26 790,00
235	24-mar	19229	MT	AC	Revestimiento SUR	4 ¢	4 760,00 ¢	19 040,00
236	24-mar	19229	MT	AC	Ancla grande	20 ¢	2 289,00 ¢	45 780,00
237	24-mar	19229	MT	IN	Caja octogonal EMT 1/2"	20 ¢	357,00 ¢	7 140,00
238	24-mar	19229	MT	IN	Tubo conduit 1/2"	25 ¢	870,00 ¢	21 750,00
239	24-mar	19229	MT	IN	EMT Gaza 1/2"	25 ¢	93,48 ¢	2 337,00
240	24-mar	19229	MT	IN	Placa redonda octagonal EMT sin hueco	50 ¢	396,00 ¢	19 800,00
241	24-mar	19229	MT	IN	PVC Codo 3" x 90°	3 ¢	1 290,00 ¢	3 870,00
242	24-mar	19229	MT	IN	PVC Codo 3" x 45°	2 ¢	1 230,00 ¢	2 460,00
243	24-mar	19229	MT	AC	Ancla niveladora 100 un	15 ¢	1 625,00 ¢	24 375,00
244	24-mar	19229	MT	AC	Esponja Scotch brite	4 ¢	588,25 ¢	2 353,00
245	24-mar	19229	MT	IN	Pegamento PVC 1/16	1 ¢	3 800,00 ¢	3 800,00
246	24-mar	19229	MT	AC	Pasta tapa gypsum	1 ¢	17 214,48 ¢	17 214,48
247	24-mar	19229	TR		Transporte	1 ¢	15 000,00 ¢	15 000,00
248	25-jul		SB		Ventanas adelanto 50%	1 ¢	1 105 000,00 ¢	1 105 000,00
249	1-abr	20870	MT	AC	Lámina gypsum	5 ¢	5 637,61 ¢	29 815,06
250	1-abr	20870	MT	AC	Pasta tapa gypsum	1 ¢	15 555,75 ¢	16 453,63
251	1-abr	20870	MT	AC	Track 4"	3 ¢	1 967,26 ¢	6 242,43
252	1-abr	20870	MT	AC	Stud 4"	7 ¢	2 154,42 ¢	15 951,41
253	1-abr	20870	MT	AC	Fragua Gris calido	12 ¢	1 893,92 ¢	24 038,84

254	1-abr	20870	MT	AC	Fragua Almendra	18	₡	1 893,92	₡	36 058,27
255	1-abr	20870	MT	AC	Angular gypsum	5	₡	323,45	₡	1 710,60
256	1-abr	20870	IM		Track 3"	6	₡	1 546,77	₡	9 816,32
257	1-abr	20870	IM		Stud 3"	6	₡	1 847,48	₡	11 724,70
258	1-abr	20870	MT	IN	Pegamento 1/16	1	₡	5 035,45	₡	5 326,10
259	1-abr	20870	MT	IN	Cable THHN #8 rojo	11	₡	802,83	₡	9 340,86
260	1-abr	20870	MT	IN	Cable THHN #8 blanco	11	₡	802,83	₡	9 340,86
261	1-abr	20870	MT	AC	Esquinero gypsum	4	₡	399,56	₡	1 690,49
262	1-abr	20870	IM		Lámina Densglass	2	₡	16 327,43	₡	34 539,70
263	1-abr	20870	MT	AC	Revestimiento SUR	3	₡	5 002,21	₡	15 872,81
264	1-abr	20870	MT	AC	Repemax	1	₡	35 000,00	₡	37 020,20
265	1-abr	20870	MT	AC	Muro seco	3	₡	6 228,32	₡	19 763,46
266	1-abr	20870	MT	AC	Cemento gris	3	₡	5 256,64	₡	16 680,16
267	1-abr		MT	AC	Tablilla y corniza	1	₡	141 754,00	₡	149 936,04
268	4-abr	52210	MT	IN	Placa ciega metal	1	₡	840,00	₡	948,13
269	4-abr	52210	IM		Bolsa de basura	2	₡	1 075,00	₡	2 426,77
270	4-abr	52210	MT	AC	Ducha baño principal	1	₡	51 664,00	₡	58 314,74
271	4-abr	52210	MT	AC	Mezcladora baños secundarios	2	₡	8 717,00	₡	19 678,29
272	4-abr	52210	MT	AC	Cabezal de ducha	2	₡	13 501,00	₡	30 477,99
273	4-abr	52210	MT	IN	Caja de registro datos	1	₡	20 501,00	₡	23 140,11
274	4-abr	52210	MT	AC	Lavatorio de pedestal	1	₡	23 911,00	₡	26 989,08
275	4-abr	52210	MT	AC	Pila 60x70	1	₡	61 018,00	₡	68 872,89
276	20-mar		MO		Semana #14	1	₡	2 101 389,00	₡	2 101 389,00
277	3-abr		MO		Semana #16	1	₡	2 101 389,00	₡	2 101 389,00
278	7-abr	21515	MT	AC	Bondex plus	25	₡	4 376,55	₡	123 965,14
279	7-abr	21515	MT	AC	Pasta gypsum	1	₡	15 224,78	₡	17 249,59
280	7-abr	21515	MT	AC	Marco pintura	2	₡	1 614,74	₡	3 658,98
281	7-abr	21515	MT	AC	Durock	1	₡	6 845,13	₡	7 755,49
282	7-abr	21515	MT	AC	Esquinero gypsum	2	₡	399,56	₡	905,40
283	7-abr	21515	MT	AC	Pasta SUR	1	₡	6 901,73	₡	7 819,62
284	7-abr	21515	MT	AC	Tornillo 1 1/4"	5	₡	468,31	₡	2 652,96
285	7-abr	21515	MT	AC	Tornillo torlack 1/2"	5	₡	425,35	₡	2 409,60
286	7-abr	21515	MT	IN	PVC Codo liso 1/2"	10	₡	169,03	₡	1 915,10
287	7-abr	21515	MT	IN	CPVC Codo liso 1/2"	10	₡	389,38	₡	4 411,65
288	7-abr	21515	MT	AC	Cubeta pintura	4	₡	11 156,00	₡	50 558,73
289	7-abr	21515	MT	AC	Galón pintura	4	₡	60 629,00	₡	274 769,21
290	7-abr	21515	TR		Transporte	1	₡	13 274,34	₡	15 039,75
291	16-abr	22824	MT	IN	Tubo 1 1/2" PVC	4	₡	7 297,51	₡	32 984,77
292	16-abr	22824	MT	AC	Galón pintura	1	₡	11 156,00	₡	12 606,29
293	16-abr	22824	MT	AC	Cubeta pintura	3	₡	60 929,00	₡	206 549,44

294	16-abr	22824	MT	IN	Tubo 4" PVC	7 ¢	12 913,27 ¢	102 144,03
295	16-abr	22824	MT	IN	Codo PVC 4"	4 ¢	2 846,02 ¢	12 864,02
296	16-abr	22824	MT	IN	Conector conduit 38mm	1 ¢	607,26 ¢	686,20
297	16-abr	22824	MT	IN	Cemento gris	5 ¢	5 555,31 ¢	31 387,52
298	16-abr	22824	MT	IN	Tubo EMT 1 1/4"	1 ¢	9 314,16 ¢	10 525,01
299	16-abr	22824	MT	IN	Tubo EMT 1/2"	1 ¢	2 561,95 ¢	2 895,01
300	16-abr	22824	MT	IN	Conector EMT 1 1/4"	1 ¢	571,99 ¢	646,35
301	16-abr	22824	MT	IN	Conector EMT 1/2"	1 ¢	265,49 ¢	300,00
302	16-abr	22824	MT	IN	Conduleta EMT 1 1/2"	1 ¢	1 765,49 ¢	1 995,00
303	16-abr	22824	MT	IN	Conduit tubo 1/2"	10 ¢	1 269,91 ¢	14 349,99
304	16-abr	22824	MT	IN	Conduit unión 1/2"	8 ¢	150,44 ¢	1 359,98
305	16-abr	22824	MT	AC	Repemax	3 ¢	3 500,00 ¢	11 865,01
306	16-abr	22824	MT	IN	Codo PVC 2"	4 ¢	707,96 ¢	3 199,98
307	16-abr	22824	MT	IN	Pegamento 1/16	1 ¢	5 185,84 ¢	5 860,00
308	16-abr	22824	MT	AC	Fragua	1 ¢	1 942,48 ¢	2 195,00
309	16-abr	22824	MT	IN	Varilla #3	7 ¢	1 349,56 ¢	10 675,03
310	16-abr	22824	TR		Transporte	1 ¢	13 274,34 ¢	15 000,01
311	23-abr	53397	MT	IN	Aro repello	3 ¢	190,00 ¢	647,61
312	23-abr	53397	MT	AC	Lija Agua	5 ¢	208,85 ¢	1 186,44
313	23-abr	53397	MT	IN	Tubo PVC 1/2"	3 ¢	2 814,16 ¢	9 592,02
314	23-abr	53397	MT	IN	Tubo PVC 1 1/2"	2 ¢	4 321,24 ¢	9 819,25
315	23-abr	53397	MT	IN	Codo 1/2" PVC	10 ¢	91,15 ¢	1 035,61
316	23-abr	53397	MT	AC	Pasta interior	1 ¢	4 215,04 ¢	4 788,96
317	23-abr	53397	MT	AC	Bondex plus	2 ¢	4 753,10 ¢	10 800,57
318	23-abr	53397	MT	IN	Flanger sanitario 4x3"	3 ¢	3 715,93 ¢	12 665,69
319	23-abr	53397	MT	IN	Sellador SISTA	1 ¢	5 128,32 ¢	5 826,60
320	23-abr	53397	MT	IN	Tubo abasto	3 ¢	1 979,65 ¢	6 747,60
321	23-abr	53397	MT	IN	Tubo abasto 1/2" - 1/2"	8 ¢	1 761,06 ¢	16 006,78
322	23-abr	53397	MT	IN	Llave control 1/2"	13 ¢	2 747,79 ¢	40 585,12
323	23-abr	53397	MT	IN	Teflon	8 ¢	199,12 ¢	1 809,86
324	23-abr	53397	MT	IN	Llave chorro 1/2"	5 ¢	1 575,22 ¢	8 948,52
325	23-abr	53397	MT	IN	Adaptador 1/2"	10 ¢	112,39 ¢	1 276,93
326	23-abr	53397	MT	IN	Adaptador hembra 1/2"	2 ¢	755,75 ¢	1 717,31
327	23-abr	53397	MT	IN	Adaptador CPVC 1/2"	10 ¢	235,40 ¢	2 674,52
328	23-abr	53397	MT	IN	Tomacorriente eagle	4 ¢	1 325,66 ¢	6 024,65
329	23-abr	53397	MT	IN	Placa interperie	2 ¢	1 619,47 ¢	3 679,96
330	23-abr	53397	MT	IN	Desague lavatorios	3 ¢	1 426,55 ¢	4 862,37
331	23-abr	53397	MT	IN	Sifón lavatorio	3 ¢	1 116,81 ¢	3 806,63
332	23-abr	53397	MT	AC	Concreto lavado SUR	1 ¢	25 199,31 ¢	25 199,31
333	24-abr	48344	MT	IN	Fosa séptica Eureka	1 ¢	112 630,28 ¢	127 272,22

334	24-abr	48344	MT	IN	Tubo drenafort	2 ¢	12 320,00 ¢	27 843,20
335	24-abr	48344	MT	IN	Geotextil	10 ¢	1 493,60 ¢	16 877,68
336	27-abr		SB		Limpieza y movimiento de tierra	1 ¢	220 000,00 ¢	220 000,00
337	27-abr		SB		Transporte de piedras	1 ¢	300 000,00 ¢	300 000,00
338	29-abr	53298	MT	IN	Breaker 1x20	10 ¢	4 448,82 ¢	44 488,21
339	29-abr	53298	MT	IN	Breaker 2x30	1 ¢	11 421,69 ¢	11 421,69
340	29-abr	53298	MT	IN	Breaker 2x50	2 ¢	12 982,48 ¢	25 964,96
341	29-abr	24601	MT	AC	Fragua	1 ¢	1 748,23 ¢	1 975,50
342	29-abr	24601	MT	AC	Bondex plus	3 ¢	3 171,15 ¢	10 750,20
343	29-abr	24601	MT	IN	Cable #4	43 ¢	1 850,00 ¢	89 891,86
344	29-abr	24601	MT	IN	Cable aluminio 1/0	126 ¢	872,12 ¢	124 172,45
345	2-may		SB		Pago final	1 ¢	1 105 000,00 ¢	1 105 000,00
346	5-may	58856	MT	AC	Tubo cuadrado 25x25	5 ¢	9 050,95 ¢	45 254,73
347	5-may	58856	MT	AC	Disco corte 9"	2 ¢	1 512,17 ¢	3 024,34
348	5-may	58856	MT	AC	Soldadura 6013 3/32	1 ¢	3 140,33 ¢	3 140,33
349	5-may	58856	MT	AC	Base anticorrosivo 1/4	1 ¢	12 144,87 ¢	12 144,87
350	5-may	58856	MT	AC	Thinner	1 ¢	2 548,67 ¢	2 548,67
351	5-may	58856	MT	AC	Brocha	1 ¢	992,07 ¢	992,07
352	5-may	58879	MT	IN	Breaker 1x20	3 ¢	3 937,01 ¢	13 346,46
353	5-may	58879	MT	IN	Soporte lavatorio	1 ¢	2 063,60 ¢	2 331,87
354	5-may	58879	MT	IN	Kit Ice maker	1 ¢	3 909,23 ¢	4 417,43
355	5-may	58879	MT	AC	Alex Fast Dry	5 ¢	3 331,64 ¢	18 823,77
356	5-may	58879	MT	IN	Reducción 2 - 1 1/2"	4 ¢	1 025,87 ¢	4 636,93
357	5-may	58879	MT	IN	Tee PVC 1/2"	1 ¢	1 040,99 ¢	1 176,32
358	5-may	58879	MT	IN	Codo 1 1/2"	2 ¢	825,62 ¢	1 865,90
359	5-may	58879	MT	IN	Cable #4 rojo	6 ¢	1 916,32 ¢	12 992,65
360	5-may	58879	MT	IN	Cable #4 blanco	3 ¢	1 929,95 ¢	6 542,53
361	7-may	171913	MT	AC	Manija con llave	1 ¢	6 331,86 ¢	7 155,00
362	7-may	171913	MT	AC	Manija sin llave	7 ¢	5 973,45 ¢	47 249,99
363	7-may	61351	SB		Puerta 80x210	6 ¢	40 691,56 ¢	244 149,36
364	7-may	61351	SB		Puerta 95x210	2 ¢	40 588,28 ¢	81 176,56
365	7-may	61351	SB		Marco seguridad	8 ¢	19 062,22 ¢	152 497,75
366	7-may	61351	SB		Bisagra 3"	7 ¢	1 330,95 ¢	9 316,64
367	7-may	61351	SB		Torrillo torcon 3"	8 ¢	824,62 ¢	6 596,94
368	8-may		MT	IN	Lamparas	1 ¢	135 470,00 ¢	135 470,00
369	8-may		IM		Laminas difusoras y geotextil	1 ¢	72 180,00 ¢	72 180,00
370	8-may		MT	AC	Corniza blanca	2 ¢	3 000,00 ¢	6 000,00
371	8-may	134838	MT	IN	Extensión flexible desague	1 ¢	1 300,88 ¢	1 469,99
372	8-may	134838	MT	IN	Placa doble plástica	1 ¢	1 907,96 ¢	2 156,00
373	8-may	134838	MT	IN	Tomacorriente	1 ¢	693,81 ¢	784,01

374	8-may	134838	MT	IN	Sifón pila	1 ¢	1 647,79 ¢	1 862,00
375	8-may	134838	MT	IN	Desague lavatorios	2 ¢	1 734,51 ¢	3 919,99
376	8-may	134838	MT	IN	Placa sencilla tomacorriente 4x4	3 ¢	953,98 ¢	3 233,99
377	8-may	134838	MT	IN	Conector desagues	3 ¢	867,26 ¢	2 940,01
378	14-may		IM		Pago puerta grada	1 ¢	140 000,00 ¢	140 000,00
379	10-may		SB		Puerta metálica	1 ¢	355 000,00 ¢	355 000,00
380	20-abr		MO		Semana #18	1 ¢	2 101 388,00 ¢	2 101 388,00