


**/**	Start Date	Length In Days	End Date
Meet With Client	6/3/21	1	6/4/21
Concept Creation	6/3/21	5	6/10/21
Market Resarch	6/10/21	5	6/17/21
Gather Archival Footage	6/11/21	3	6/16/21
Make Proof Of Concept	6/15/21	2	6/17/21
Finalize Treatment/Prospectus	6/16/21	5	6/23/21
Pitch Treatment	6/24/21	1	6/25/21
Meet With Animator/Editor	6/25/21	5	7/2/21
First Edit	7/2/21	10	7/16/21
Finalize Edit	7/16/21	4	7/22/21
Color Correction	7/22/21	3	7/27/21
Screen Credits	7/26/21	1	7/27/21
Delivery	7/28/21	1	7/29/21



Adjusted Lengths

1  
7  
7  
5  
2  
7  
1  
7  
14  
6  
5  
1  
1

