

### **BUTIEREZ PAINTING SCHEDULE: 2020**

1. 133 Paseo Sarta	START DATE	<b>1/13/2020</b>
2. 105 Paseo Sarta		
3. 145 Paseo Sarta	START DATE	<b>1/20/2020</b>
4. 118 Paseo Quinta		
5. 93 Paseo Sarta	START DATE	<b>1/27/2020</b>
6. 445 Esperanza		
7. 102 Paseo Quinta	START DATE	<b>2/3/2020</b>
8. 90 Paseo Quinta		
9. 91 Paseo Quinta	START DATE	<b>2/10/2020</b>
10. 263 Paseo Quinta		
11. 275 Paseo Quinta	START DATE	<b>2/17/2020</b>
12. 384 Camino Penasco		
13. 264 Paseo Pena	START DATE	<b>2/24/2020</b>
14. 317 Paseo Quinta		
15. 329 Paseo Quinta	START DATE	<b>3/2/2020</b>
16. 414 Paseo Sarta		
17. 430 Paseo Sarta	START DATE	<b>3/9/2020</b>
18. 444 Paseo Sarta		
19. 408 La Canada	START DATE	<b>3/16/2020</b>
20. 430 La Canada		
21. 452 La Canada	START DATE	<b>3/23/2020</b>
22. 474 La Canada		
23. 484 La Canada	START DATE	<b>3/30/2020</b>
24. 147 Paseo Tierra		
25. 175 Paseo Tierra	START DATE	<b>4/6/2020</b>
26. 233 Paseo Tierra		