



MSS ENGINEERING

MCDANIEL STRUCTURAL SOLUTIONS
Engineering, Consulting, & Design

EXHIBIT 01 26 13 A

TITLE: REQUEST FOR INFORMATION

DATE ISSUED: 04/22/2026

RFI NO. _____

PROJECT: Jay County SWMD
New Recycling Facility

MSS ENGINEERING, LLC PROJECT NO. 25.484.071

TO: MSS ENGINEERING, LCC
Email: tamcdaniel@mssengineer.com

FROM: Alyson Candler, estimator
MacDougall Pierce Construction

ATTN: Travis McDaniel, PE _____

Date Response Requested By: 04/23/2026

Specification Section/Drawing Reference: Addendum-05

Subject: Request to Extend Bid Date due to Scope introduced in Add-05

Question: I am formally requesting an extension on the bid date due to the scope introduced in Add-05 (Plyco Doors, Windows, aluminum frames, added hardware), which includes storefront work not previously specified.

Contractor's Suggested Solution: _____

Because storefront scope was not part of the original documents, installers were not engaged on this project. With only three business days remaining before the current bid date, there is insufficient time to obtain complete and competitive pricing.

Attachments: n/a

Requested By: _____

Signed: _____

Date: _____