

THE JAMES CONSTRUCTION NEWSLETTER JULY 2021

UPCOMING WORK

- Bulk excavation will commence in the coming months and is anticipated end Q1 2022.
- The installation of the elevated platform next to Price street has commenced.
 - Part of the sidewalk and parking lane on Price St will be temporarily closed for the installation.
- Drilling next to the loading dock of the Shops of Summerhill and installation of the temporary exit stair on the east side of the Shops of Summerhill will commence in July.
- Drilling next to the TTC tunnel has commenced and will be ongoing.
- Drilling along Scrivener Square and the future parkland is ongoing and is expected to be complete in July.



COMPLETED TO DATE

- The drilling along Price St is complete.
- A second and third gate was installed along Scrivener Square to access the site.

An additional security guard has been added to site staff to assist with traffic control starting in July.

