




Roof Replacement Parking/Road Closure Schedule

- | | |
|--|---|
| 3/10/25 - 7/22/25 Storage - Zamora Pl | Construction Street Closures (7:30am to 6:00pm) |
| 4/17/25 - 6/18/25 Dumpster - Orense Way | |
| 5/26/25 - 5/30/25 Bldg 21 (1067-1095 Taramundi Dr) | |
| 6/2/25 - 6/6/25 Bldg 19 (1052-1080 Taramundi Dr) | |
| 6/9/25 - 6/13/25 Bldg 20 (1031-1059 Taramundi Dr) | |



Construction Consulting / Project Management / Owners Representation / Building Evaluations