



Roof Replacement Parking/Road Closure Schedule

 9/8/25 - 11/17/25 Bldg 7 (75-105 Boardwalk Ave)	 Building Construction Street Closures (24/7 for the duration of the work)
 9/22/25 - 11/21/25 Bldg 6 (53-65 Boardwalk Ave)	➔ 9/8/25 – 9/1/26 One Way Street
	 9/8/25 – 9/1/26 Construction Yard
	 9/8/25 - 12/31/25 Dumpster - Orense Way
	 9/16/25 - 12/31/25 Dumpster – Catalonia Cv



Construction Consulting / Project Management / Owners Representation / Building Evaluations