

From: Bill Renz <brenz@alcornci.com>
Sent: Tuesday, May 11, 2021 3:59 PM
To: Vince Colarelli
Cc: Earl Elkins; Mark Zens; Randy Mitchell; Brian Garber
Subject: RE: 21007 Peak Tech - Bldg 1 - RE: Can I get construction photos?

Vince,

As discussed over the phone, per our erosion control consultant we need documentation that will be included in our SWMP Permit that states: the work to install the 4" recycled crushed concrete barrier is by others and they will include the cost and labor to handle any street sweeping, cleaning of VTC's/fods and repair and/or replacement of damaged BMP's during the entire time this work is being done. Alcorn Construction is not responsible for any additional erosion control measures that this work may be required. Please respond to this e-mail and it will become the documentation requested. Call or e-mail if you have any questions.

Thanks,

Bill Renz

Project Manager

Alcorn Construction, Inc.

m: 720.255.7567

o: 303.986.7900

d: 720.625.8326



Bill Renz

Project Manager

m: 720.255.7567

o: 303.986.7900

d: 720.625.8326



From: Bill Renz
Sent: Tuesday, May 11, 2021 2:26 PM
To: Vince Colarelli <vince@colarelliconstruction.com>
Cc: Earl Elkins <earl@alcornci.com>; Mark Zens <Mark@alcornci.com>
Subject: 21007 Peak Tech - Bldg 1 - RE: Can I get construction photos?

Vince,

Solid Earth is scheduled as discussed last week for this coming Friday, 5/14. We are not sure what you are referring too, the recycled crushed concrete needs to be in place before Solid Earth can continue with their scope of work. We are on delay until this occurs. Wildcat contacted Earl today and stated they would begin their work of placing the recycled crushed concrete tomorrow morning. Let us know if you have any questions.

Thanks,

Bill Renz

Project Manager

Alcorn Construction, Inc.

m: 720.255.7567

o: 303.986.7900

d: 720.625.8326

From: Vince Colarelli <vince@colarelliconstruction.com>

Sent: Tuesday, May 11, 2021 9:44 AM

To: Earl Elkins <earl@alcornci.com>; Bill Renz <brenz@alcornci.com>

Subject: RE: Can I get construction photos?

Does this mean that Solid Earth has equipment and operators ready to go today? The last information that I received on Monday was that they would not be here until Friday.

VINCE COLARELLI
PRESIDENT

vince@colarelliconstruction.com

719-331-7701 cell
719-475-7997 office
719-475-7994 fax

111 S Tejon St, Suite 112
Colorado Springs, CO 80903



From: Earl Elkins <earl@alcornci.com>

Sent: Tuesday, May 11, 2021 9:36 AM

To: Vince Colarelli <vince@colarelliconstruction.com>; Bill Renz <brenz@alcornci.com>

Subject: RE: Can I get construction photos?

Attached are photos from today, no change from last week, we are still on delay awaiting stockpile area prep, which has no work being done

Earl Elkins

Superintendent

Alcorn Construction, Inc.

m: 303.396.9172

o: 303.986.7900

From: Vince Colarelli <vince@colarelliconstruction.com>

Sent: Tuesday, May 11, 2021 9:10 AM

To: Bill Renz <brenz@alcornci.com>; Earl Elkins <earl@alcornci.com>

Subject: Can I get construction photos?

VINCE COLARELLI
PRESIDENT

vince@colarelliconstruction.com

719-331-7701 cell
719-475-7997 office
719-475-7994 fax

111 S Tejon St, Suite 112
Colorado Springs, CO 80903



COLARELLI
CONSTRUCTION



colarelliconstruction.com