



Hurricane Sally Innerarity Cleanup Committee

Vision

- To restore the community to a level of beauty, tranquility, and inviting environment we have all come to expect, in a safe or productive manner.




Goals

- **Remove all debris generated by the impacts of Hurricane Sally;**
 - Household Debris
 - Appliances
 - Green Debris
 - Construction Debris
 - Hazardous waste Debris





Building the team

- **Safety**
 - Roadways
 - Greenspace
 - Others
 - **Communication**
 - Weekly meeting Coordination
 - Report to Residence
 - Internal
 - External
 - **Execution**
 - Volunteers to execute any internal and external efforts.
- 

Milestone

- Identify / Assemble Team
- Life Safety
- Identify Type of Debris
- Plan for removal
 - FEMA
 - County
 - Privately
- Compile each residence needs
- Assess work necessary for safety of all greenspace

ID	Task Mode	Task Name	Start	Finish	7, '20							Oct 4, '20						
					M	T	W	T	F	S	S	M	T	W	T	F	S	
1																		
2		HOA Board																
3		Select Cleanup Committee	Tue 9/29/20	Thu 10/1/20														
4		Initial Committee meeting	Fri 10/2/20	Fri 10/2/20														
5		Committee members present execution plan	Tue 10/6/20	Tue 10/6/20														
6																		
7		Safety Sub-Committee																
8		Assess roadways for safety hazards	Tue 10/6/20	Mon 10/12/20														
9		Assess areas assessable by public for hazards	Tue 10/6/20	Mon 10/19/20														
10		Report Hazards and recommendations	Tue 10/13/20	Tue 11/10/20														
11																		
12		Communication Sub-Committee																
13		Prepare and distribute communication routes	Wed 9/30/20	Tue 10/6/20														
14		Establish communication with external resources	Wed 9/30/20	Fri 12/11/20														
15		Summarize and prepare committee reports for weekly review	Tue 10/27/20	Tue 12/15/20														
16																		
17		Execution Sub-Committee																
18		Green debris removal	Tue 10/6/20	Tue 12/8/20														
19		Hazardous waste removal	Tue 10/6/20	Tue 12/8/20														
20		Appliances removal	Tue 10/6/20	Tue 12/8/20														

Task



Inactive Summary



External Tasks



Plan of Execution

- Each committee member will have specific area of responsibility.
 - Safety
 - Communication
 - Execution



Guidelines for Conduct and Communications

- All communications will be routed through the HOA messenger board.
- No public Facebook communications
- Committee will have weekly progress Zoom meeting
- Committee will present updates to residence
 - Monthly?
 - Bi-Weekly?





Have initial cleanup
complete by End of
2020