




Hurricane Sally  
Innerarity Cleanup  
Committee  
*update 10-6-2020*



# Internal Effort

- Safety-
    - Marking/establishing list
  - Execution-
    - Saturday Volunteer workdays
    - Assessing immediate need for additional support.
  - Communication-
    - White board indicating status
- 

# External Efforts

- Proposal Layout

- Scope by area of work;


1. Remove debris from island to County Lot outside of gate
  - Roadways/Right of Way-Includes pickup of each type of debris, trimming of low hanging limbs and debris.
  - Limited Green space-Any trees and debris poses threat- High Priority
  - Grinding of debris at C&D site (Will reduce tonnage/yards)
2. Prepare county lot as a FEMA approved C&D debris field
  - Install roadbed to accommodate the heavy trucks
  - Separate existing debris in proper material types.
  - Repair and Return lot back to its original environment.
3. Relocate debris to County Landfill
  - Load and transport debris to County Landfill (24.5 miles)

# End of the Day

- Step # 1
  - Average of Approx. 25-35 yds.<sup>3</sup> per household
  - Approx. 200 Households
  - \$10-\$12 per yd.<sup>3</sup>
  - 60-80K
- Step # 2
  - Contractor to construct Debris field
  - *ONLY IF REQUIRED BY PERMIT OR NECESSITY FOR TRUCK ACCESS.*
  - Per Hour cost- up to 70K
- Step # 3
  - Relocate Debris to Landfill
  - Approx. 30K



# Proposals from


- BCK Specialties, Inc.
  - Local Contractor
    - Excellent references
    - Available now
    - Jodi Thomas is a disabled Veteran, Seems to have good knowledge of the cleanup process. He plan of execution would include;
      - Make 1<sup>st</sup> pass through island to remove bulk of debris.
      - 2. Make 2<sup>nd</sup> pass within couple of weeks to gather additional debris.
      - 3. Final pass will be 4-5 weeks to gather last bits of debris.
    - Does not have depth of resources as competing contractor.

- 
- Aftermath Disaster Recovery, Inc.
  - Large traveling Contractor
  - Excellent References
  - Will Sub-Contract smaller equipment due to size
    1. Make 1<sup>st</sup> pass through island to remove bulk of debris. (one-Week)
    2. Make 2<sup>nd</sup> pass within couple of weeks to gather additional debris.
    3. Final pass will be 3 weeks to gather last bits of debris.
- Is not considering greenspace assistance at this time.

- 



- 
- Brad Richmond Tree Service
  - Understand FEMA
  - Would allow a Volunteer Resident to monitor the yardage
- 

- 
- Seaside Grounds Maintenance
  - Erick White
  - Local Contractor
  - Called with no response. Could not leave message..
- 