

PMBOK® Guide 6th Edition to Topic Map

PMBOK® Guide 6th ed. PMI		Project Management eWorkbook Baker			Exercises						
Chapter	Sections	ID	Topic Title	Page	Team	Class	RoundTable	Simulation	Computer	Ex./Topic	Ex./Chapter
1	1.1	7.3	Ethics	336	1		1	1		3	15
	1.1 & 1.2	1.1	Project Concepts	1	2		2			4	
	1.2	1.2	Project Process Groups	11		1				1	
	1.2	1.3	Portfolio	16	2					2	
	1.2	1.4	Life Cycle & Tailoring	23	2					2	
	1.2	1.6	Business Case	35	1		1	1		3	
2	2.1 - 2.4	2.2	Project Environment	54	2		1			3	3
3	3.1 - 3.5	6.3	Project Manager Role	304	2		1			3	5
	3.4	6.1	Leadership	293			1	1		2	
4	4.1	3.1	Data Gathering	73	1	2				3	15
	4.1 & 4.2	3.2	Project Charter	81	2					2	
	4.3	6.4	Project Execution	314	2					2	
	4.4	7.2	Lessons Learned	331	1					1	
	4.5	5.1	Project Control	199	1					1	
	4.6	5.5	Change Control	252	1			1		2	
5	5.1 - 5.6	3.3	Scope Statement	89	1	1	1			3	7
	5.4	4.2	Work Breakdown Structure	141	1	1			2	4	
6	6.1 - 6.3	4.3	Network	148	2	1			1	4	20
	6.4	4.4	Durations and Milestones	158	2	1	1		1	5	
	6.5	4.5	Schedule Development	171	1	1			2	4	
	6.5 & 6.6	5.2	Schedule Control	203	1	2			1	4	
	6.5	5.3	Schedule Compression	220	2	1				3	
7	7.1 - 7.3	4.6	Cost Estimates and Budgets	179	2				1	3	8
	7.4	5.4	Earned Value	231	3	2				5	
8	8.1 - 8.3	5.6	Quality Management	261	2		1	1		4	4
9	9.1	2.1	Team Environment	45		2				2	15
	9.1	2.3	Roles and Responsibilities	63	3		1			4	
	9.2 & 9.3	4.7	Resources	187	1					1	
	9.3	1.5	Staffing	31	1					1	
	9.4	4.8	Team Building	191	1	1	1			3	
	9.5	6.2	Decision Making	299				1		1	
	9.5 & 9.6	5.7	Resource Management	274	1	1		1		3	
10	10.2	3.4	Meetings	97	3		1	1		5	8
	10.1 - 10.3	3.5	Communication Plan	110	1		1	1		3	
11	11.1 - 11.7	5.8	Risk Management	285	2		1			3	3
12	12.1 - 12.3	3.6	Procurement	121	2			1		3	3
13	13.1 - 13.4	4.1	Stakeholder Engagement	133	1	1		1		3	3
	PMP Hdbk.	7.4	PMP Certification	344	1					1	1