

Multi-company Project Management Baker to Topic Map

Multi- company Project Management Baker		Project Management eWorkbook Baker			EXERCISES						
					Team	Class	RoundTable	Simulation	Computer	Ex./Topic	Ex./Chapter
Chapter	Pages	ID	Topic Title	Page							
1	1-12	1.1	Project Concepts	1	2		2			4	10
	12-16	1.2	Project Process Groups	11		1				1	
	16-20	1.3	Portfolio	16	2					2	
	20-22	1.4	Life Cycle & Tailoring	23	2					2	
	23-29	1.5	Staffing	31	1					1	
2	32-44	2.1	Team Environment	45		2				2	9
	44-50	2.2	Project Environment	54	2		1			3	
	50-60	2.3	Roles and Responsibilities	63	3		1			4	
3	60-68	3.1	Data Gathering	73	1	2				3	16
	68-74	3.2	Project Charter	81	2					2	
	74-79	3.3	Scope Statement	89	1	1	1			3	
	79-85	3.4	Meetings	97	3		1	1		5	
	85-93	3.5	Communication Plan	110	1		1	1		3	
4	95-101	4.1	Stakeholder Engagement	133	1	1		1		3	23
	101-103	4.2	Work Breakdown Structure	141	1	1			2	4	
	103-105	4.3	Network	148	2	1			1	4	
	106-108	4.4	Durations and Milestones	158	2	1	1		1	5	
	108-114	4.5	Schedule Development	171	1	1			2	4	
	114-123	4.8	Team Building	191	1	1	1			3	
5	126-130	5.1	Project Control	199	1					1	25
	130-136	5.2	Schedule Control	203	1	2			1	4	
	136-137	5.3	Schedule Compression	220	2	1				3	
	137-141	5.4	Earned Value	231	3	2				5	
	141-143	5.5	Change Control	252	1			1		2	
	144-146	5.6	Quality Management	261	2		1	1		4	
	146-158	5.7	Resource Management	274	1	1		1		3	
	158-162	5.8	Risk Management	285	2		1			3	
6	171-172	6.3	Project Manager Role	304	2		1			3	8
	182-199	6.4	Project Execution	314	2					2	
	163-168	6.1	Leadership	293			1	1		2	
	168-171	6.2	Decision Making	299				1		1	
7	201-223	7.1	Project Closure	321	2		2			4	5
	213-216	7.2	Lessons Learned	331	1					1	
Topics Not Covered		1.6	Business Case	35	1		1	1		3	14
		3.6	Procurement	121	2			1		3	
		4.6	Cost Estimates and Budgets	179	2				1	3	
		4.7	Resources	187	1					1	
		7.3	Ethics	336	1		1	1		3	
	7.4	PMP Certification	344	1						1	