

SW Update #2 – 7/25/26:

Progress on the Salt Continues!

Another productive day is in the books as preparations for SpeedWeek continue to move full speed ahead!

- Finished dragging the pits
- Began pit setup
- Completed approximately 75% of Course #1
- Laid out the return road on the pit side
- Continued cleanup by removing trash and old fire pits

Every day brings us one step closer to welcoming racers, crews, volunteers, and spectators back to the Bonneville Salt Flats. The team has been working tirelessly to prepare the best possible racing surface and pit area, and the excitement is building as SpeedWeek draws near!

We can't wait to see everyone out on the salt!

Heather Black
BNI Chairman

Bill Lattin
Vice Chair

SW Update #1 – 7/24/26:

Today we marked the pits and began dragging them, while the first round of porta potties and trash bins arrived to help prepare for everyone coming to the salt.

The best news? The salt continues to grow every day.

The rest of the course preparation crew arrives tonight, and they'll hit the ground running tomorrow morning as course prep officially begins.

SpeedWeek is getting closer, and we can't wait to welcome our racing family back to the salt.

Stay tuned for more updates as we continue preparing for an incredible event!

Heather Black
BNI Chairman

Bill Lattin
Vice Chair