

Bluff Secondary Water System 2026 Update

While our team has completed all necessary preparation work, the startup is delayed due to pending power installation at the pumphouse by the power company. This work is beyond our direct control and is crucial to ensuring adequate pressure and functionality of the system. We currently anticipate a delay of **7 to 14 business days** before the system is fully operational. We are in daily communication with the power provider to expedite this process. We apologize for this inconvenience and understand the frustration this causes, especially as residents plan their spring landscaping. We will provide updates as soon as the power is connected. Thank you for your patience and understanding.