

Paynesville Digitization Project FY25-26 -- Production Schedule (November 2023)

Project date span estimate: August 2024-February 2026

Batch Start Date	Batch #	Est. Reels	Est. Pages	Batch Name	Titles Included	Batch Completion Date	Hub Upload
Aug 2024	1	10	8,703	TBD	Paynesville Press, 1934-Dec 1950	Sep 2024	Oct 2024
Oct 2024	2	6	8,644	TBD	Paynesville Press, Dec 1950-Oct 1962	Nov 2024	Dec 2024
Dec 2024	3	6	7,646	TBD	Paynesville Press, Oct 1962-Jun 1972	Jan 2025	Feb 2025
Feb 2025	4	6	7,194	TBD	Paynesville Press, Jul 1972-1977	Mar 2025	Apr 2025
Apr 2025	5	6	7,696	TBD	Paynesville Press, 1978-1983	May 2025	Jun 2025
Jun 2025	6	9	7,584	TBD	Paynesville Press, 1984-1989	Jul 2025	Aug 2025
Aug 2025	7	7	8,190	TBD	Paynesville Press, 1990-1996	Sep 2025	Oct 2025
Oct 2025	8	6	7,692	TBD	Paynesville Press, 1997-2002	Nov 2025	Dec 2025
Dec 2025	9	6	8,152	TBD	Paynesville Press, 2003-2008	Jan 2026	Feb 2026
		EST. TOTAL	71,501				

