

Forest Committee Report July 2026

For the Forest - landscape refresh install at the two cul de sacs was not completed in June as originally communicated I am pushing the vendor to get this scheduled and completed. The entrance gates need new control operators. The parts have been ordered and we are on the vendor's schedule for the week of July 13th.