



***“Building Infrastructure
For the 21st Century”***

11808 St. Rd. 205 E
PO Box 191
Laotto, IN 46763
Office (260) 897-2743
Fax (260) 897-2432
www.apiland.net

*Asphalt Paving
Road and Site Construction*

Town of Clear Lake 2024 Street Improvements Schedule

PHASE 1

DATES

EXCAVATION AND STONE	9/9/2024=>9/14/2024
DAY 1	9/9/2024 10+00=>15+00 7740 E 750 N TO JUST PAST PENNER DRIVE
DAY 2	9/10/2024 15+00=>20+00 JUST PAST PENNER TO 114 LAKEVIEW
DAY 3	9/11/2024 20+00 => 25+00 114 LAKEVIEW TO EAST 750 N
DAY 4	9/12/2024 25+00 => 30+00 E 750 N TO 132 LAKEVIEW
DAY 5	9/13/2024 PAVING INTERMEDIATE 10+00=25+00
	*POSSIBLY APPROACHES ON 9/14/2024

PHASE 2

DATES

EXCAVATION AND STONE	9/16/2024=>9/18/2024
DAY 6	9/16/2024 30+00=>35+00 132 LAKEVIEW TO 140 LAKEVIEW
DAY 7	9/17/2024 35+00=>40+00 140 LAKEVIEW TO 262 LAKEVIEW
DAY 8	9/18/2024 30+00=> 40+00 PAVING INTERMEDIATE

PHASE 3

DATES

EXCAVATION AND STONE	9/20/2024=>9/26/2024
DAY 9	9/20/2024 40+00=>45+00 264 LAKEVIEW TO 271 LAKEVIEW
DAY 10	9/23/2024 45+00=>50+00 271 LAKEVIEW TO 280 LAKEVIEW
DAY 11	9/24/2024 50+00=> 55+00 280 LAKEVIEW TO EAST CLEAR LAKE DRIVE
DAY 12	9/25/2024 55+00=> 60+00 EAST LAKEVIEW DRIVE TO 8475 E 700 N
DAY 13	9/26/2024 PAVING INTERMEDIATE 40+00=>60+00

PHASE 4

DATES

	9/27/2024=>10/1/2024
DAY 14	9/27/2024 PAVING SURFACE
DAY 15	9/30/2024 PAVING SURFACE
DAY 16	10/1/22024 PAVING SURFACE

*Serving Northeast Indiana, South Central Michigan and Northwest Ohio
Asphalt Plants located near Angola and Auburn/Ft. Wayne
INDOT Prequalified
-Equal Opportunity Employer-*

