

Weekly schedual

- Monday 6/24/2024 kevin will be moving a couple dumpsters - then materials from menards
7: 30 am - all meet at 431 s durkin springfield - dan and eric will move out bad covered items. - eric will go do trim out at 59 plover
bull, george, trevor will remain to do the clean up. Should be done by 11 am then head to 73 moonlight to complete fence
kevin - after dumpster - take trevor and pick up all materials for job sites. Wood materials for 55 firefly need put in basment on pallets
- Tuesday 6/25/2024 kevin - dumpsters, ---- we need a dumpster at stion,, size does not matter - then station to paint with george and bull
eric - ryan - trevor finish painting and repairs on 6 suburban court
bull george - paint exterior station and finish remodel on office suites
- Wednesda 6/26/2024 kevin - dumpsters, then station to paint with george and bull
eric - ryan - trevor finish painting and repairs on 6 suburban court - after then to station
everyone else will be at station - complete remodel in upstairs office - paint exterior of station
- Thursday 6/27/2024 kevin - dumpsters, then station to paint with george and bull
eric - ryan - trevor station repairs
everyone at station - complete remodel in upstairs office - paint exterior of station - paint parking lines
- Friday 6/28/2024 kevin - dumpsters, then material pick up if needed.... Then take bobcat to virden along with bucket and post hole digger, concrete bucket
eric - ryan - trevor station repairs
everyone at station - complete remodel in upstairs office - paint exterior of station - paint parking lines
- Monday 6/30/2024 kevin: dumpsters ---- ten pick up materisla for fence and take to virden
everyone else to virden to build fence
- Tuesday 7/1/2024
- Wednesda 7/2/2024
- Thursday 7/3/2024
- Friday 7/4/2024