



CHANGE ORDER

Project: 2004 Grants Pond Chatham Illinois Change Order Request Number: _____

From (Contractor): Dan Wallace

To: _____ Date: 3-7-2024

A/E Project Number: _____

Re: Receipt for Upgrades Pre-payment amount of \$107,000 Contract For: _____

This Change Order Request (C.O.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to proposed modifications to the Contract Documents based on Proposal Request No. 63 Moonlight Chatham Illinois .

Chicago title has received your Wire transfer of \$107,000 for the Lot at 2004 Grants pond.

**The Amount of \$107,000 be credited to your build job.
we will debit the \$107,000 credit as the construction proceeds.
This is an acknowledgment of receipt of the \$107,000**

Once the property has closed will will send over change orders debiting that amount on upgrades as they arise.

Authentisign
Dan Wallace 03/07/24

Does Proposed Change involve a change in Contract Sum? No Yes

Does Proposed Change involve a change in Contract Time? No Yes \$ _____

Signed by: Earle 03/07/24 Beatriz R. Pescatore Date: 03/07/24