



Town of East Hampton Airport
P.O. Box 836
East Hampton, NY 11937
631.537.1130

September 20, 2016

To: East Hampton Town Board

Subject: Airport Project Updates

Below is a list of projects and their status we are currently working on at East Hampton Airport.

Obstruction Removal:

Bid documents for tree removal will be available for pick up on September 22nd. Pre bid meeting scheduled for October 3rd. Bids will include Selective Cutting (\$405,000 estimated) vs. Clearing (\$310,000 estimated). Project also includes clearing of trees along TWY A.

Perimeter Fence:

Awaiting final estimates from engineers before moving forward. Baker awarded portions dealing with Runway Ends to coordinate with the FAA. Construction estimated \$1.1m

Pavement:

Final Pavement analysis set to be delivered this fall. Once received we can move forward on Runway maintenance items.

Parallel Taxiway to RWY 10/28:

Can be done independent of the pavement analysis with the approval of the board. Engineers finalizing documents.

Fuel Farm:

Design Drawings being edited by engineers after edits from myself and Suffolk County Health Department. Engineering \$96,000. Construction \$1.3m (estimated).

Paid Parking:

Launch September 26th. Parking will be \$10 per calendar day. Payable at two Hectronic machines on the property by Credit Card only. Enforcement done by EHTPD.

Representatives from Michael Baker International will be on hand to answer any questions.