

19090 – PhyBus ASC - Nashville, TN - schedule

Date: 10.28.2020

Subject: Revised schedule:

Below old date is in (old).

- 11.05.2020 Equipment Finals to DS/ Entech by Lifeline Biomedical.
- 11.14.2020 100% CD due – Engineers CD's due by 3pm. (11.04.2020).
- 11.13.2020 100% CD due to owner for review and inhouse review (11.06.2020).
- 11.18.2020 Corrections sent back to engineers. (11.10.2020).
- 11.20.2020 FINALS to DS by noon for release to owner and bidding GC's (11.12.2020).
Tentative release to State Health and City.
- 12.11.2020 Questions from bidders due by 3pm. (12.02.2020).
- 12.15.2020 DS to send out response to GC questions by close of business. (12.04.2020).
- 12.17.2020 GC's BIDS due by 3pm. (12.07.2020).