



EARNED VALUE ANALYSIS METRIC-DRIVEN APPROACH.

Science of Project Management

What gets measured gets focused, What gets focused gets improved, What gets improved gets rewarded, What gets rewarded gets noticed, What gets noticed gets institutionalized. You will be a Project Manager, PMO support, or Solution Architect who will report project status in numbers, quickly and effectively. This program provides you with technology and management consulting tools to succeed as a global delivery professional. The program will provide a “LEARN TO” and “HOW TO” body of knowledge and experience.

YOUR COURSE OF STUDY

- Effort Estimation
- Work Breakdown Structure
- Project Plan
- Microsoft Project Plan
- Baseline Project Plan
- Time-Sheets
- Planned Value
- Earned Value
- Work Completed
- Remaining Work
- Budget
- Estimate at Completion
- Percentage Completion
- Actual Cost
- Actuals to Date
- Schedule Performance
- Cost Performance
- Base Measures
- Control Metrics
- Process Metrics
- Quality Metrics
- Status Reporting in metrics
- Productivity
- Utilization
- FTE
- Idle Hours
- Staffing Pyramid
- Skill Gap Analysis
- Scope Creep
- Financials
- Change Request Impact
- Deliverable Timelines
- Cost of Rework



EDG Cornerstone

India Engagement Centers: Bengaluru, Delhi, Kochi

Mobile: +91-9739539394 **Website:** www.edgcornerstone.com

PARTICIPANT PROFILE

You should have delivered at least 1 end-to-end IT Implementation project. You are interested in working as a work as Project Manager, PMO Support, or Solution Architect in a Pre-sales or in technical delivery role.