

---

Below is the projected start date schedule for each building in Seacove Place.  
Each building is expected to take approximately **2–3 weeks** to complete, **weather permitting**.

#### August 2025

- Bldg. #6 – 49–63 Night Heron Lane – **Tuesday, August 26**
- Bldg. #7 – 175–189 Night Heron Lane – **Wednesday, August 27**

#### September 2025

- Bldg. #8 – 159–173 Night Heron Lane – **Tuesday, September 2**
- Bldg. #9 – 143–157 Night Heron Lane – **Wednesday, September 3**

***Please note: Beginning the week of September 8, start dates will shift to **Mondays and Tuesdays**.***

#### September 2025

- Bldg. #10 – 127–141 Night Heron Lane – **Monday, September 8**
- Bldg. #11 – 111–125 Night Heron Lane – **Tuesday, September 9**
- Bldg. #12 – 112–126 Night Heron Lane – **Monday, September 15**
- Bldg. #13 – 80–94 Night Heron Lane – **Tuesday, September 16**
- Bldg. #14 – 33–47 Fulmar Lane – **Monday, September 22**
- Bldg. #15 – 2–16 Fulmar Lane – **Tuesday, September 23**
- Bldg. #16 – 48–62 Fulmar Lane – **Monday, September 29**
- Bldg. #17 – 64–78 Fulmar Lane – **Tuesday, September 30**

#### October 2025

- Bldg. #18 – 80–94 Fulmar Lane – **Monday, October 6**
- Bldg. #19 – 96–110 Fulmar Lane – **Tuesday, October 7**
- Bldg. #20 – 78–92 Waxwing Lane – **Monday, October 13**
- Bldg. #21 – 81–95 Fulmar Lane – **Tuesday, October 14**
- Bldg. #22 – 97–111 Fulmar Lane – **Monday, October 20**
- Bldg. #23 – 79–93 Waxwing Lane – **Tuesday, October 21**
- Bldg. #24 – 63–77 Waxwing Lane – **Monday, October 27**
- Bldg. #25 – 1–15 Waxwing Lane – **Tuesday, October 28**

#### November 2025

- Bldg. #26 – 17–31 Waxwing Lane – **Monday, November 3**
- Bldg. #27 – 47–61 Waxwing Lane – **Tuesday, November 4**
- Bldg. #28 – 32–46 Waxwing Lane – **Monday, November 10**
- Bldg. #29 – 17–31 Night Heron Lane – **Tuesday, November 11**
- Bldg. #30 – 1–15 Night Heron Lane – **Monday, November 17**
- Bldg. #31 – 33–47 Night Heron Lane – **Tuesday, November 18**
- Bldg. #32 – 190 Night Heron Lane – **Monday, November 24**

Thank you,

Matt



**Matt Nawabi**

*Project Manager*




**CONSTRUCTION  
MANAGEMENT**



cell (714) 317-5803

email [matt@rossmgmt.com](mailto:matt@rossmgmt.com)

website [rossmgmt.com](http://rossmgmt.com)  

location  17671 Irvine Boulevard, Suite 201  
Tustin, California 92780  
(714) 380-6701