



March 6, 2026

Mr. Bruce Iovinelli
Gulf Harbor Marina
Via email: b.iovinelli@gmail.com

Re: Gulf Harbor Marina, additional work

Thank you for allowing Florida Shoreline and Foundation (Florida Shoreline) the opportunity to provide a quote for the additional work at the marina. Our summary of the work and cost of each scope of work.

Florida Shoreline will supply the labor, equipment, and materials necessary for the following:

275+/- square feet of additional concrete pad (east side of project)	\$39,400.00
68+/- square feet of additional concrete pad (north side of project)	\$7,170.00
10 +/- square feet of additional concrete pad (south side of project)	\$1,450.00
Steel pipes installed in sheet panel corrugation (in lieu of wood piles)	\$2,975.00
3' x 20' finger pier in boat basin	\$6,850.00

Respectfully submitted,

Scott Liebel
Florida Shoreline and Foundation

ACCEPTANCE OF PROPOSAL

The undersigned agrees that the prices, specifications, and conditions within this proposal are satisfactory and are hereby accepted. Florida Shoreline and Foundation is authorized to proceed with the work.

Signature:  Date: 3/9/26
Bruce Iovinelli, Treasurer