

Estimating Course

Information Sheet No. 9 Change Log

CLIENT:- ANY COMPANY
PROJECT:- ANY PROJECT
DATE:- 27 March 2020
LOCATION:- ANYWHERE, WORLDWIDE
No:- REV:- JUNE Rev 3

UNIT :- TOTAL PROJECT WORK PACK 04 - +/-15% ESTIMATE

REV NO	CHANGES / COMMENTS	TOTAL
		AUD
1 1	Preliminary Estimate	4,991,941,200
June Rev 2	Updated with latest Engineering data & costs	4,945,105,400
ound Nov 2		1,010,100,100
June Re 3	Final SDE with final Projects comments & costs included	5,455,260,140