

MARC Move

16FEB26

KR4YK- Fred





Move out by 1Sep26



**Move out by 1Sep26
(196 Days)**

Committee Members

Committee Members

Otto N4UZZ

Ken AK4KN

Fred KR4YK

Mac KO4UWY

Sparks KK4IB

Phil K4PO

James N4PMD

Dennis K4PDQ

Jim K4JKG

Lew K1AZE

The Three Main Issues

The Three Main Issues

- 1. Determining a meeting location**

The Three Main Issues

- 1. Determining a meeting location**
- 2. Relocating the club station**

The Three Main Issues

- 1. Determining a meeting location**
- 2. Relocating the club station**
- 3. Storage of club equipment**

**What would we need in a new
location?**

What would we need in a new location?

- **Free or cheap**

What would we need in a new location?

- **Free or cheap**
- **Secure location**

What would we need in a new location?

- **Free or cheap**
- **Secure location**
- **24/7 access**

What would we need in a new location?

- **Free or cheap**
- **Secure location**
- **24/7 access**
- **Existing floor space at ARC is ~140 SF**

What would we need in a new location?

- **Adequate power outlets and lights**

What would we need in a new location?

- **Adequate power outlets and lights**
- **HVAC**

What would we need in a new location?

- **Adequate power outlets and lights**
- **HVAC**
- **Tower and/or roof top antenna options**

What would we need in a new location?

- Adequate power outlets and lights**
- HVAC**
- Tower and/or roof top antenna options**
- Adequate parking**

Nice to Have

Nice to Have

- **Adjoining meeting space**

Nice to Have

- **Adjoining meeting space**
- **Back-up power**

Nice to Have

- **Adjoining meeting space**
- **Back-up power**
- **Storage for club gear and records**

Nice to Have

- **Furniture in place**

Nice to Have

- **Furniture in place**
- **Storage for club trailer**

Possible City/County Locations

- **City/County**

- **MTG EMA office- in progress**

Possible City/County Locations

- **City/County**
 - **MTG EMA office- in progress**
 - **Armory beside Crampton Bowl- in progress**

Possible City/County Locations

- **City/County**
 - **MTG EMA office- in progress**
 - **Armory beside Crampton Bowl- in progress**
 - ~~**MCSO office at Eastchase**~~

Possible City/County Locations

- ~~Old Montgomery Mall~~
- However, there is some interest in an “Amateur Radio Club” option for High School. POC is Chad Anderson.

Possible City/County Locations

- ~~Old Montgomery Mall~~
- ~~Crump Center~~

Possible City/County Locations

- ~~Old Montgomery Mall~~
- ~~Crump Center~~
- More?

Possible Private Locations

- ~~Salvation Army~~

Possible Private Locations

- ~~Salvation Army~~
- Frazer Church- in progress

Possible Private Locations

- ~~Salvation Army~~
- Frazer Church- In progress
- ~~First Baptist Caring Center on ARBA St.~~

Possible Private Locations

- **Boy Scout Building on Carter Hill- in progress**

Possible Private Locations

- **Boy Scout Building on Carter Hill**
- **More?**

What if the SHTF after disassembly of the ARC station and before we can get a fixed station operational?

- **Move the club trailer to a pre-coordinated site**
 - **Possible location- Downtown Montgomery Police Department parking lot**

What if the SHTF after disassembly of the ARC station and before we can get a fixed station operational?

- **Move the club trailer to a pre-coordinated site**
 - **Possible- Montgomery PD parking lot**
- **Identifying space that we could temporarily set up inside a building**

What if the SHTF after disassembly of the ARC station and before we can get a fixed station operational?

- **Move the club trailer to a pre-coordinated site**
 - **Possible- Montgomery PD parking lot**
- **Identifying space that we could temporarily set up inside a building if needed**
- **Identifying who may have a capable home station that could be used if needed**

Maybe we can move here...

D E P A R T M E N T O F P L A N N I N G

