

GRIFFIN & GRIFFIN

Excavating Contractor

1909 Airport Rd

North Fayston, Vt. 05660

802-583-2500 Fax 802-496-5478

Fax Transmittal

To: LANCE LLEWELLYN 10/1/09

Fax #: (802) 658-2882

Attn: Lance

Number of pages including this cover sheet: 3

Comments: Schedule of Work For: Ridgewood / Indian Creek

See Attached Tentative Work Schedule

Subject to change depending on

when you approve the Submittals

Any Questions you can call me

on my Cell (802) 917-2767

Thanks Fred

TENTATIVE WORK SCHEDULE - WEATHER PERMITTER

RIDGEWOOD / INDIAN CREEK

MOB. EQUIPMENT

INDIAN CREEK BASIN #2 → Earth EXCAVATION, Regrading, Outlet Structures & Pipe Work
(Item #2)

INDIAN CREEK BASIN #2 → Finish work on Basin, Seed & Mulch Area
(Item #2)

(Item #1) - Clearing on Basin #2 at Indian Creek

INDIAN CREEK BASIN #1 → Earth EXCAVATION, Regrading, Outlet Structure
(Item #1) AND Pipe work; Includes Building Gravel Rd.

INDIAN CREEK BASIN #1 → Finish up, Seed & Mulch Area

RIDGEWOOD - (Item #3) → Earth Work, Regrading of Sump, Install Stone Check DAM, Build Gravel Access Road

RIDGEWOOD (Item #3) → Finish Sump Regrading, Seed & Mulch

RIDGEWOOD POND #1 → (Item #4) - Repair Outlet Structure

WK OF

OCT 12 - 16th

OCT 19 - 23rd

OCT 26 - 30th

NOV 2 - 6th

NOV 9 - 13th

Kidgwood Yard (Item #4) → finish remaining work

(Item #5) → Pipe work, Stone Fill + Re-grading

SHUT DOWN FOR THE WEEK (THANKSGIVING ON THURSDAY)

WEATHER PERMITTING WORK TO CONTINUE (IF NOT WEATHER SHUT-DOWN

Item #6 & Item #7 Catch Basins, Pipework & Stone Fill etc.

April Start up or 1st May weather dependant on start up

Item #8, #9, #10 Balance work to be finished up
Any Paving would be done, Clean up project + De-mob.

WK OF

Nov. 16-20th.

Nov. 23-27th.

Nov. 30- Dec 4

2