

I am reaching out to inform you of a repaving project that will begin next week along Rhawn Street, Rhawn runs through our district and your community spaces, I wanted to share the following inform planned project timeline. Please feel free to share with your communities and direct any questions t and we will work with PennDOT to answer them. Below is the timeline:

Rhawn Street Paving

Location:

Huntingdon Pike (Western end) & State Road (Eastern end)

4.8 miles

a rolling operation

Last Paved: Roosevelt Blvd. to State St. was last paved in 2014

Work timeline, weather permitting:

1. Milling – begins April 22, 2026

Weeknights only **8PM-6AM**

(PennDOT will issue a press release today, 4/17)

5-7 nights of milling (removing old asphalt)

Estimates:

120K sq. yards

20K yards a night for milling operations

2. Preparations – a week minimum (jackhammer old utility cover fittings and

Weekdays only **9AM-3PM**

3. Paving -- 5-7 nights

Weeknights only **8PM-6AM**

4. Line striping -- usually 2-3 weeks, anticipated to be completed mid-June, be

Additional improvements:

-Vertical deflection (speed bumps) at some locations

-Line striping changes TBD; otherwise same as current markings

from the county line to State Rd. As part of
ation, sent to us by PennDOT, about the
to myself or Michael (mdodaro@pahouse.net)

replace; work around inlets)

est case scenario
