



**Forest Lake Improvement Association Inc.
Dam Mitigation Program
September 2020 – April 2025**

**Saturday February 3
Town Deliberative
Warrant Article # 16, Approved by vote**

The following graphic was presented to the town. Key takeaways and numbers are below.
(see page 2)

Engineering is completed, permits are being written and presented to the State
Quoting is in progress
Our financial target to start construction is \$ 423,000
The FLIA has raised \$ 328,000 (25k from the town)
\$ 130,000 has been spent to date

Today we are \$ 95,000 short of the line to gain

If the town votes YES on March 12, \$ 50,000 of town funding will be available to us in 2024
We will be \$ 45,000 short of the line to gain.

With the \$50,000 funding from Winchester the contribution ratios will be
18% Public Funding and 82% Private Funding.

Summertime damming of the lake for 2024 is still in discussions as of this writing.

Raising the money we need, receiving our permits , signing a contract with a construction company will generate the answer and specifics to the question of how and when the lake returns to normal heights.

The next update to the overall timeline should arrive in April 2024

**THANK YOU TO EVERYONE THAT TURNED OUT FOR THE TOWN
MEETING AND SUPPORTED THE FUNDING REQUEST.**

***This lake is a resource for Winchester as well as the property owners,
let's do this together.***

\$ 423,000 IS THE CURRENT TOTAL BUDGET *

\$ 95,000 REQUIRED BY JULY 1, 2024
FUNDS NEEDED TO BEGIN CONSTRUCTION
AND CREATE 2024
SUMMERTIME IMPOUNDMENT

AS OF FEBRUARY 1, 2024
ACCUMULATIVE FUNDS RAISED
\$ 328,000
8 % PUBLIC FUNDING
92 % PRIVATE FUNDING



Forest Lake Dam Construction

Modeling,
Engineering,
Permits, Flood
Mitigation
\$ 130,000

Construction,
Post-construction
Project Oversight
\$ 293,000

Normal water levels
for 2024 are in
jeopardy if we don't
raise the remaining
amount

\$ 25,000
WINCHESTER
2022
CONTRIBUTION
INCLUDED

If the Warrant
Article passes 18%
public funding and
82% private funding

MAY 2021

FUNDING BEGAN

** In construction programs, final number variability exists, this project is no different.
This lake is a resource for Winchester as well as the property owners,
let's do this together.*