

FACILITIES / OPERATIONAL REPORT 09/14/2021

1. **HURRICANE SHUTTERS:** Contract signed; drawings being made. Deposit paid. Installation expected early 4th quarter.
2. **ELECTRIC PANELS:** Supplies arrive 09/14. Installation expected in September.
3. **BBQ GRILLS:** Purchased and ready for installation.
4. **SHOWER AREA:** Towel racks installed. New wall being quoted. Wood or rubber mats being researched. Seating being explored.
5. **ICE MACHINE:** Housing has been constructed. Machine has arrived at vendor. Awaiting final part.
6. **EMPLOYEES:** Actively pursuing new employees.
7. **MERCAHNDISE:** Preparing large holiday order.
8. **FENCE:** Fence being repaired week of 09/13.
9. **PRESSURE CLEANER:** Periodic pressure cleaning of the grounds.
10. **YOUTH OFFERINGS:** A duathlon and beach camping being discussed for scheduling.
11. **TELEVISION:** Planning the purchase of TVs and service for party room within weeks.
12. **PATIO FURNITURE:** Various options being researched.
13. **BEACH GATE:** Quote received.
14. **SUGGESTION BOX:** Please keep your suggestions coming.
15. **GUESTS:** Guests need to be accompanied by member, and/or Manager emailed prior to arrival. This system has been working and must be enforced.