

WHAT AN ERP IMPLEMENTATION LOOKS LIKE

Once you have identified MR Software Solutions and AddonSoftware as the best tool to meet your needs, it's time to explore the next steps.

AddonSoftware implementation process is broken down into six stages: Implementation Planning, Software Installation with Initial Data Porting, System training with Pilot Test program, Application Training and Consultation, Development of Detail Operating Procedures, Final Data Conversion and Cutover.

MR Software Solutions

AN IMPLEMENTATION GUIDE FOR THE TRAILER MANUFACTURING ERP SOLUTION

The **Implementation Planning Phase** encompasses the initial structuring of the project. This phase will define the partnership between the customer and MR Software Solutions and will allow us to gain an understanding of your current business practices. Your project goals and expectations will be formalized during initial project planning meetings. Roles and responsibilities will also be defined for the customer's implementation team, as well as our consultant.

The **Software Installation and Initial Data Porting** phase consist of installation of the AddonSoftware on your server, on premises or in the cloud, setup user access, the initial setup of the system configuration, and initial porting of data.

+1 (706) 770-6777

info@mrsoftwaresolutions.com

mrsoftwaresolutions.com

AN IMPLEMENTATION GUIDE FOR THE TRAILER MANUFACTURING ERP SOLUTION

The [System Training and Pilot Test Program](#) is an important element of the implementation process. It will solidify your knowledge of AddonSoftware with Trailer Manufacturing, clarifying operational flows and business requirements by modeling your business within the system environment.

In this phase we will use customer-specific data to walk through each of the implementation steps identified in your detailed implementation plan. As you emulate normal business functions in this controlled environment, your team will be able to identify any changes and/or additions to internal policies and procedures to ensure disciplines are in place to control and manage your operations.

The [Development of Detail Operating Procedures](#) This activity involves producing high-level procedures that results from the initial Pilot Test Program and includes the identification of who's-responsible-for-what operating procedures. This process may take several weeks or even months to accomplish. It will conclude with detailed pilot testing of the written procedures.

During the [Application Training and Consultation](#) phase our consultants will help with configuring the Software to fit your business. This will be ongoing over the course of the project as defined in the Implementation Plan. Your end users will be trained using the policies and procedures developed earlier.

The [Final Data Conversion and Cutover](#) phase activity will involve our consultants and your staff developing conversion programming specifications. Your current data is converted. This ensures that the completed system is fully functional and satisfies your requirements.