

DESIGN PRIORITIES AND CONSTRUCTION PHASING



1. **Complete the vision and retain investments in existing facilities. Retain the Adams Building, Auditorium, and Technology Building.**
2. **Minimize learning loss during construction. The kids in school during construction will be the same kids who were in late elementary school and middle school during COVID. Construction distractions can cause a 15% learning loss. Prioritize a stable learning environment for them.**
3. **Maximize existing investments in infrastructure. Use existing water, sewer, and stormwater lines, as well as existing roads.**
4. **Avoid unnecessary, temporary expenses. It's more cost-effective to use our existing classrooms during construction while we build new classrooms on the athletic facilities.**