

Informational meeting
July 13, 2009
5:00 p.m.

Glen Davidson and Tyson Markham meet with Mayor Dale Davenport, Gerald Lee, Angela Madden, Johnny Arrowood and Debbie Cornell to update where they were for the city on taking bids. Mr. Davidson told the Mayor that they were looking into a company DNR would approve to issue the bonds with the intent to reissue so that the city could get started on bids. Need to make sure DNR will reimburse so that the city does not lose the chance of stimulus money. Mr. Davidson said that the city is at least 90 days out. The construction permit is at DNR for review. Bids will be 21 days, so 90 days for dirt to turn. Tyson Markham said that he would be at the council on August 11, 2009. The meeting was over at 6:45 p.m.

Deborah S. Cornell