

# FOREST LAKES FIRE DISTRICT

## WILDLAND FIRE HAZARDOUS FUELS PROJECTS

AZDFFM REVIEW

March 3, 2022



# WFHF 16-212

- Project Complete. Closeout Notice dated November 17, 2021
- Final payment date: 12/19/2019
- 14.5 acres completed
- Grant award: \$33,750

# WFHF 20-205


- Period of Performance 12/1/2020 to 12/31/2022
- 50 acres at \$2500/acre = \$125,000
- Administration = \$12,000
- \$137,000 total; 90% grant funding = \$123,300,
- Submitted through 11/30/21: \$57,613 (24 acres)
- 2 additional acres completed in December

# WFHF 20-205 (cont.)

- 40 additional property owners now on waiting and backup lists
- Robust communication with property owners
  - News “blast” emails
  - Dedicated web page: <https://forestlakesaz.com/firewise>
  - Direct emails and phone calls
- 7 potential contractors identified at beginning of project
- 2 contractors have proven to be both available and effective
  - These 2 have performed most of the treatments.
  - They work well with owners and with FLFD
  - They anticipate being available for the duration of the project



- WF09-002
- WFHF 16-212
- WFHF 20-205





# Healthy Forest Initiative 2022

- Hazardous Fuels Grant for 2023-2024 application period now open
- We have 29 on current waiting list
- Planning to propose 30 acres at \$3000/acre (up from \$2500)
  - Average cost on current grant is \$6464; all are over max award of \$2500
- Proposal due mid May