

ROADMAP

☀️ *Our future is bright* ☀️

PHASE 1)

- 1.Contract: code verify 
2. LP lock = 10 years 
- 3.Web 
- 4.Telegram 
- 5.Twitter 
- 6.Airdrop to 2000 holders of MUBI, INJ, and Jeffry 
- 7.Dextools 
- 8.Coingecko terminal 
- 9.Roadmap 




1

3RD QUARTER 2024:

1. Complete white paper 
2. Script for the first episode of the STooBiN KooBiN animated series 




2

4TH QUARTER 2024:

1. Animated short (preview) of the first episode 
2. Marketing for the animated series 
3. CMC and CG listings 





3

1ST QUARTER 2025:

1. Full Scripts for episodes 2 through 6 
2. First full episode of STooBiN KooBiN animated series 
3. Merch launch on stookoo.vip 

4

2ND QUARTER 2025:

1. Animated short (preview) of the second episode 
2. more marketing for the show 
3. CEX listing(s) 

5

LATER..

1. More full episodes of the STooBiN KooBiN animated series 
2. More CEX. 

6

We will Work hard to Stick to this plan. Update as needed.