

# MVGLTA Paving Schedule

Date	Activity	Your Responsibility
Thursday, May 5, 2022	Water & Sewer (manholes) prepped	Slow down, workers present in area
Friday, May 6, 2022	Milling begins	
Monday, May 9, 2022	Compacting base	
Tuesday, May 10, 2022	Prepping grade	
Thursday, May 12, 2022	Paving (RED) Phase One	Homes in RED on map below will not have access to the paved road in RED
Friday, May 13, 2022	Paving (BLUE) Phase Two	RED section open
		Homes in BLUE on map below will not have access to the paved road in BLUE
Saturday, May 14, 2022		BLUE section open
Monday, May 16, 2022	Water & Sewer (manholes) completed	Slow down, workers present in area

On the day your section is paved, you will not be able to access the road at your home. You will need to arrange parking for your vehicle somewhere else if you need to leave your home during your paving day. Vehicles should be moved the day prior to your scheduled paving day. Entry/Exit on from Tam O'Shater to 3rd Ave will be restricted to one lane.

